ERCOT ROS – WOTF edits

Draft June 12, 2008


ROS Action Plan Summary:  EECP Step #2 (Feb.26th, 2008)
OWG (Operations Working Group)
	3a:  Changes to Protocols/Guides:  Wind Generation ramp rate limitations [assigned to ROS & WMS]

	

	Target Date to ROS:
	
	ROS Completion Date:
	


	3c:  Changes to Protocols/Guides:  Ancillary Service procurement methodology (Increase RGS,RRS,NSRS during high-risk periods) [assigned to ROS & WMS]

	

	Target Date to ROS:
	
	ROS Completion Date:
	


	3h:  Changes to Protocols/Guides:  Re-examine the EECP Steps (should ERCOT's obligation to issue a public appeal for conservation be optional?)

	OWG reported to ROS in May that an OGRR will be drafted to make the public appeal for conservation in EECP Step 2 optional, instead of required.

	Target Date to ROS:
	
	ROS Completion Date:
	


PDCWG (Performance Disturbance Compliance Working Group)

	1e:  Interconnection Process:  System Inertia (generator governor response) [with inertia data from DWG]

	

	Target Date to ROS:
	
	ROS Completion Date:
	


WOTF (Wind Operations Task Force)

	PDCWG 1:  What can be done to improve STLF performance when previous day load profile and current day load profiles are obviously different?  Can a ‘similar day’ profile be substituted for the previous day profile?

	WOTF recommended no further action on STLF to ROS in May.  This is addressed by Item 3b below, which ROS in May endorsed the language of a draft PRR.

	Target Date to ROS:
	Complete
	ROS Completion Date:
	May, 2008


	PDCWG 2:  All QSEs including wind QSEs MUST be vigilant in updating their Resource Plan and keeping it accurate.

	This is addressed by Item 3b below, which ROS in May endorsed the language of a draft PRR.  In addition, the QMWG is addressing the issue of further updating of the Resource Plans after the RPRS is run.

	Target Date to ROS:
	Complete
	ROS Completion Date:
	May, 2008


	1a:  Interconnection Process:  Better defined voltage support requirements
1b:  Interconnection Process:  Better defined SCADA control on generation breakers
1c:  Interconnection Process:  ERCOT/TSP/Generator voltage management practices

	See Protocol 6.5.7.2
Phase 1: Find out what reactive operating capabilities exist.  ERCOT staff to query each wind plant.
Phase 2: Identify what the capabilities should be from both an operations and planning standpoint.  Hold another wind workshop.
Phase 3: Modify the Operating Guides or Protocols as needed to include results of Phase 2.

	Target Date to ROS:
	Ph 1:  June-July
Ph 2:  Sept

Ph 3:  Nov
	ROS Completion Date:
	


	1d:  Interconnection Process:  Generation Interconnection Synchronization checklist (how will generation unit’s provide reactive support/voltage control)

	ERCOT staff will propose a voltage control test at wind workshop #2 (July).  Protocol or Guide change proposal to follow.

	Target Date to ROS:
	Sept
	ROS Completion Date:
	


	2a:  Compliance/Performance Measures:  24/7 communication must be available for TSP to reach wind generators

	WOTF provided a document detailing communication criteria to ROS in May.  ROS directed the WOTF to further develop and also provide documentation for the criteria for the timing criteria for 24/7 communication between ERCOT and Wind Farms.
WOTF will draft a PRR and/or NPRR to implement the compliance issue changes necessary for all generators.  Retrofitting is an issue for further discussion.

	Target Date to ROS:
	Draft PRR: Aug (wjr)
	ROS Completion Date:
	


	3a:  Changes to Protocols/Guides:  Wind Generation ramp rate limitations [assigned to ROS & WMS]

	The WOTF may need to review this issue.

	Target Date to ROS:
	
	ROS Completion Date:
	


	3b:  Changes to Protocols/Guides:  PRR to mandate use of AWST 80% forecast in wind Resource Plans

	ERCOT ISO presented a draft PRR for “Use of WGRPP as Planned Operating Level in Day-Ahead Resource Plan for WGRs” to ROS in May.  ROS endorsed the language.  See also Issue # PDCWG1.

	Target Date to ROS:
	Complete
	ROS Completion Date:
	May, 2008


	3d:  Changes to Protocols/Guides:  Mid Term and Short Term Load Forecast weather sensitivity

	WOTF recommended no further action on STLF & MTLF to ROS in May.  This is addressed by Item 3b above, which ROS in May endorsed the language of a draft PRR.

	Target Date to ROS:
	Complete
	ROS Completion Date:
	May, 2008


	3e:  Changes to Protocols/Guides:  Evaluate transmission line and wind power production outage criteria

	The ROS / WOTF should review any WMS / CMWG recommendations on this issue for reliability considerations.  

	Target Date to ROS:
	After CMWG action
	ROS Completion Date:
	


	3f:  Changes to Protocols/Guides:  Run multiple CSC limit studies

	Increase the frequency of calculating the CSC limits; no Protocol change necessary.  Three out of five CSCs completed (done: NtoS, StoN, NtoH; to do: WtoN, NtoW).  See Market Notice # W-A052808-01 Operations.
However, PRR 764 requires further software changes to document results.

	Target Date to ROS:
	June 2008
	ROS Completion Date:
	


	3g:  Changes to Protocols/Guides:  Dynamic line ratings

	The WOTF requests TSP participation to describe current practices.  The WOTF believes the implementation of current technology for dynamic line rating on selected lines can possibly / probably reduce the cost of congestion without affecting reliability.   The WOTF requests the RPG explore the potential benefits of installing tension devices on selected lines.  Also, the WOTF is still exploring practices in other markets.

	Target Date to ROS:
	
	ROS Completion Date:
	


	4:  Training:  wind generator knowledge of plant equipment/controls/best practices

	(a) Wind workshop #3 will cover certain topics.  (b) A list of topics for training of wind plant operators is being developed.

	Target Date to ROS:
	List of topics: June;

WW#3: Sept.;
Training to follow
	ROS Completion Date:
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