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MP21 – Wind Generating Resources ICCP Telemetry 
	Reported By: QSE with WInd Resources & ERCOT
	EDS: 3

	Target Completion: 168 Hour Testing less 90 days

	Category: Telemetry

	Metric Description: Wind Generation Resources confirmed their provision of Wind generation Mw, and required meterlogical ICCP telemetry to ERCOT meeting protocol requirements, including Sections 3.13 Renewable Production Potential Forecasts and Section 4.2.2 Wind-Powered Generation Resource Production Potential, for the Early Delivery System (EDS) environments and zonal environments as required.

	Background: The intent of this metric is to ensure that Wind Resources are providing to their selected QSE the required telemetry to meet nodal protocols and that QSE is successfully connected its ICCP to the EDS allowing ERCOT to provide better wind production potential forecasting as required by protocols.

	Criteria: The Readiness Team will review documentation providing ICCP statistics for the EDS3 environment by Wind Resouce and by QSEs with Wind Resources.  Readiness will be measrured for both the Wind Resources and the QSEs successfully telemetering its required ICCP data to ERCOT on a continous basis according to protocol requirements.  

EIF entry per QSE with Wind Resources >=1
EIF entry per Wind Resouce >=1

RAG Rules

Red – Failure to meet Target Completion deadline

Amber – Failure to provide all required data for each Wind Resouce by 
Green – Meeting Plan



	Reporting Data Sources: EIF log table entry in EDS / ERCOT EDS 3 PM


EDS 3 team will track Wind Generation registration and ICCP telemetry standard for Wind Resources and QSEs with Wind Resouces


	References
	TP: N/A
	TNP: N/A


