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	1.
	· ERCOT is currently tracking 246 active generation interconnection requests totaling almost 106,000 MW.  This includes almost 54,000 MW of wind generation

· New Interconnect Agreements signed:

· Lufkin Biomass (08INR0033) in Angelina County for 45 MW


	

	2.
	· Regional Planning is currently reviewing proposed transmission improvements with a total cost of $575 Million
· Transmission Projects approved in 2008 to date total $169 Million

· All projects (in engineering, routing, licensing and construction) totals approximately $3.6 Billion

· Transmission Projects energized in Q2 of 2008 total about $160 Million
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1.
Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the ERCOT website:  http://oldercot.ercot.com/tmaps.  

1.1. New Generation Beginning Commercial Operations

· None

· The installed wind capacity is 5,519 MW.

1.2. New Signed Interconnection Agreements 
· Lufkin Biomass Generation (08INR0033) in Angelina County for 45 MW

1.3. Summary of Active Generation Interconnection Requests
	GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

	Currently tracking 242 active generation interconnection or change requests

As of June 30, 2008

	
	North
	South
	West
	Total

	Security Screening Study
	
	2
	14
	10
	26

	SSS Completed
	
	8
	5
	28
	41

	Full Interconnect Study
	
	29
	29
	77
	135

	FIS Completed
	
	0
	6
	0
	6

	Interconnect Agreement Completed 
	
	8
	7
	23
	38

	Capacity for Grid, MW
	
	25,143
	35,493
	45,343
	105,979

	Wind Capacity, MW
	
	2,415
	9,366
	42,023
	53,804


	Fuel
	Non-Public (MW)
	Public (MW)
	Total (MW)

	Combined Cycle - Gas
	24,102
	4,832
	28,934

	Combustion Turbine - Gas
	400
	505
	905

	Nuclear
	3,200
	9,186
	12,386

	Coal
	4,144
	4,131
	8,275

	Wind
	43,714
	10,090
	53,804

	Other
	1,630
	45
	1,675

	Totals
	77,190
	28,789
	105,979


1.4. Potential Future Generation Interconnections

The table below summarizes the publicly known potential future generation projects for the ERCOT region.  (IA=Interconnect Agreement, PL=Public Letter)
	Future Generation Interconnections (Public Projects) as of June 30, 2008

	INR
	SiteName
	Status
	County
	Region
	In-Service Date
	Fuel
	MW Into Grid
	Change from Last Report

	07INR0022
	Panther Creek Wind Farm
	IA
	Howard
	West
	Jul-08
	Wind
	150
	Date Chg

	08INR0028
	McAdoo Energy Center
	IA
	Dickens
	North
	Jul-08
	Wind
	300
	

	08INR0050
	Victoria Power Station
	IA
	Victoria
	South
	Jul-08
	GasCC
	332
	

	07INR0027
	South Houston Green Pwr Exp Prj1
	IA
	Galveston
	South
	Aug-08
	GasCC
	244
	Date Chg

	04INR0011b
	Mesquite Wind Phase 4
	IA
	Shackelford
	West
	Aug-08
	Wind
	136
	

	04INR0011c
	Cottonwood Wind
	IA
	Shackelford
	West
	Aug-08
	Wind
	100
	

	04INR0017
	Ocotillo Wind Farm 1
	IA
	Howard
	West
	Aug-08
	Wind
	59
	

	03INR0030b
	Wild Horse Wind Farm 2
	IA
	Cottle
	West
	Aug-08
	Wind
	39
	

	08INR0055
	Capricorn Ridge III
	IA
	Coke
	West
	Aug-08
	Wind
	249
	

	06INR0012a
	Sherbino Mesa Wind Farm 1
	IA
	Pecos
	West
	Sep-08
	Wind
	150
	

	08INR0038
	M Bar Wind
	PL
	Andrews
	West
	Sep-08
	Wind
	194
	

	07INR0034
	Wolf Ridge Windfarm
	IA
	Cooke
	North
	Oct-08
	Wind
	113
	

	07INR0025
	Lamesa Wind Plant
	IA
	Dawson
	West
	Oct-08
	Wind
	183
	

	07INR0037
	Bull Creek Wind Plant
	IA
	Borden
	West
	Oct-08
	Wind
	180
	

	07INR0045b
	Airtricity Inadale
	IA
	Scurry
	West
	Nov-08
	Wind
	212
	

	07INR0045a
	Pyron Wind Farm
	IA
	Scurry
	West
	Nov-08
	Wind
	303
	

	05INR0015a
	Gulf Wind 1
	IA
	Kenedy
	South
	Dec-08
	Wind
	283
	

	06INR0022a
	Penascal Wind Farm 1
	IA
	Kenedy
	South
	Dec-08
	Wind
	202
	

	09INR0026a
	Sterling Energy Center
	PL
	Sterling
	West
	Dec-08
	Wind
	200
	

	08INR0018
	Gunsight Mountain
	IA
	Howard
	West
	Dec-08
	Wind
	120
	

	08INR0025
	Pistol Hill Energy Center
	PL
	Ector
	West
	Dec-08
	Wind
	300
	

	07INR0029
	South Trent Wind Farm
	IA
	Taylor
	West
	Dec-08
	Wind
	101.2
	

	07INR0005
	Notrees-1
	IA
	Ector
	West
	Dec-08
	Wind
	150.75
	

	07INR0011
	Turkey Track Energy Center
	IA
	Nolan
	West
	Dec-08
	Wind
	170
	

	08INR0037
	Panther Creek 2
	IA
	Howard
	West
	Dec-08
	Wind
	220
	

	08INR0053
	Elbow Creek Wind Project
	IA
	Howard
	West
	Dec-08
	Wind
	117.3
	

	08INR0059
	Gray Wind Project
	PL
	Borden
	West
	Dec-08
	Wind
	141
	

	04INR0011e
	Hackberry Wind Farm
	IA
	Shackelford
	West
	Dec-08
	Wind
	165
	

	08INR0046
	Bosque Expansion
	IA
	Bosque
	North
	Mar-09
	GasCC
	255
	

	08INR0065
	Buffalo Gap 4 and 5
	PL
	Nolan
	West
	Mar-09
	Wind
	465
	

	07INR0036
	Coyote Run Windfarm
	IA
	Borden
	West
	Mar-09
	Wind
	225
	

	09INR0072
	Dansby3
	PL
	Brazos
	North
	Apr-09
	GasCT
	48
	

	09INR0028
	V H Braunig 6
	PL
	Bexar
	South
	May-09
	GasCT
	185
	

	08INR0040
	Lenorah Project
	PL
	Martin
	West
	May-09
	Wind
	350
	

	09INR0060
	Wind Tex - Stephens Wind Farm
	PL
	Borden
	West
	May-09
	Wind
	141
	

	08INR0035
	Cedar Bayou 4
	IA
	Chambers
	South
	Jun-09
	GasCC
	539
	

	09INR0036
	McAdoo Energy Center II
	PL
	Dickens
	West
	Jun-09
	Wind
	500
	

	09INR0026
	Sterling Energy Center
	PL
	Sterling
	West
	Jun-09
	Wind
	300
	

	08INR0003
	Sandow 5
	IA
	Milam
	North
	Jul-09
	Coal
	581
	

	09INR0006a
	Oak Grove SES 1
	IA
	Robertson
	North
	Jul-09
	Coal
	855
	

	09INR0027
	Winchester Power Park
	IA
	Fayette
	South
	Jul-09
	GasCT
	178
	

	08INR0033
	Lufkin
	IA
	Angelina
	North
	Sep-09
	Biomass
	45
	New IA

	05INR0015b
	Gulf Wind 2
	PL
	Kenedy
	South
	Sep-09
	Wind
	400
	

	09INR0015
	Comanche Peak 1&2 Upgrade
	PL
	Somervell
	North
	Oct-09
	Nuclear
	86
	

	09INR0045
	Sand Hill Peakers
	PL
	Travis
	South
	Nov-09
	GasCT
	94
	

	03INR0030a
	Wild Horse Wind Farm 1
	IA
	Cottle
	West
	Nov-09
	Wind
	60
	

	09INR0034
	Gatesville Wind Farm
	PL
	Coryell
	North
	Dec-09
	Wind
	200
	

	09INR0006b
	Oak Grove SES 2
	IA
	Robertson
	North
	Jan-10
	Coal
	855
	

	06INR0029
	Jackson Mountain
	IA
	Nolan
	West
	Jan-10
	Wind
	90
	

	09INR0037
	Scurry County Wind III
	PL
	Scurry
	West
	Mar-10
	Wind
	350
	

	06INR0006
	Cobisa-Greenville
	PL
	Hunt
	North
	May-10
	GasCC
	1750
	

	09INR0002
	J K Spruce 2
	IA
	Bexar
	South
	Jun-10
	Coal
	750
	

	05INR0015c
	Gulf Wind 3
	PL
	Kenedy
	South
	Sep-10
	Wind
	400
	

	06INR0012b
	Sherbino Mesa Wind Farm 2
	IA
	Pecos
	West
	Oct-10
	Wind
	150
	

	06INR0026
	Wild Horse Mountain
	IA
	Howard
	West
	Dec-10
	Wind
	120
	

	12INR0003
	Throckmorton Wind Farm
	PL
	Throckmorton
	West
	Dec-10
	Wind
	400
	

	10INR0020
	Panda Temple Power
	PL
	Bell
	North
	May-11
	GasCC
	1092
	

	10INR0010
	Jack County 2
	PL
	Jack
	North
	Jun-11
	GasCC
	620
	

	07INR0004
	Pampa Energy Center
	PL
	Gray
	West
	May-12
	Coal
	165
	

	09INR0001
	Sandy Creek 1
	IA
	McLennan
	North
	Jun-12
	Coal
	925
	

	09INR0024
	B&B Panhandle Wind
	PL
	Carson
	West
	Jun-12
	Wind
	1001
	

	12INR0004
	Fort Concho Wind Farm
	PL
	Tom Green
	West
	Jul-12
	Wind
	400
	

	15INR0002
	Comanche Peak 3 and 4
	PL
	Somervel
	North
	Jan-15
	Nuclear
	3200
	

	11INR0011
	Victoria City Nuclear
	PL
	Victoria
	South
	Jan-15
	Nuclear
	3200
	

	15INR0008
	STP 3 and 4
	PL
	Matagorda
	South
	Jan-15
	Nuclear
	2700
	


2. Regional Planning Group Project Reviews

· LCRA submitted a project to add a 3rd 345/138 kV autotransformer at the Zorn substation.  This project should be complete by summer peak 2013 and cost is estimated at $15 M.  The review of this project has been completed and the RPG Acceptance letter was distributed on June 10th, 2008.

· AEPSC submitted a project to increase the reliability of service in the Presidio area.  This project will install a second 138/69 kV autotransformer at Marfa in 2008, install 2-2.4 MW NaS battery units at Presidio in 2009, and replace the existing 69 kV line with a 138kV-capable but 69kV-operated line from Alamito Creek to Chinati to Presidio in 2012.  Total cost of the project is estimated to be $67 M.  This project was presented to TAC on June 26th, 2008 and will be presented to the ERCOT Board of Directors on July 15th, 2008.

· Oncor submitted a project to upgrade the Hillsboro to Alvarado 69 kV line.  This project will reconstruct the 27.2 mile line using conductor rated a minimum of 897 amperes on double circuit structures.  The estimated cost is $12.15 M.  The review of this project has been completed and the RPG Acceptance letter was distributed on June 10th, 2008.

· Oncor submitted a project to add a 300 Mvar dynamic reactive device at Renner station (tentative) by summer 2010.  This cost of this project will be $35 M.  This project is in ERCOT Independent Review.

· American Electric Power Service Corporation submitted a project to construct 2 new 138 kV substations, rebuild a 138 kV circuit, build  2 new 138 kV circuits, and install a new 138/69 kV autotransformer in the Abilene/San Angelo area.  The estimated cost of this project is $105.9 M.  This project is in ERCOT Independent Review.

· Oncor submitted a project to add a second 345/138 kV autotransformer at Forney.  This project was a result of the 2007 Five-Year Plan.  It has completed the comment period with no comments and an RPG Acceptance letter is being prepared.

· Luminant Energy submitted the Twin Butte – Kendall 345 kV double circuit line with series compensation.  It is a $327 million project comprised of 170 miles of 345 kV double circuit with both circuits in place, substation and breaker additions at Twin Butte and Kendall, and a 50% series compensation in each circuit.  This project is currently in the comment period.

· Oncor submitted a project to replace the Liggett #1 345/138 kV autotransformer with a 600 MVA autotransformer.  This project is estimated to cost $5.3 million and was a result of the 2007 Five-Year Plan.  This project is currently in the comment period.
· Transmission Projects energized in Q2 of 2008 include:

· Temple Pecan Creek - Lake Creek 138 kV line

· Fairdale Load 69 kv to 138 kV voltage conversion

· Walnut - Fairdale 69 kV line

· Manvel

· Hidalgo - S. McAllen 69 kV upgrade including transformers & equipment

· Nolanville - Harker Heights 138 kV line

· Putnam, replace 69/138 kV transformer

· Waterport - Loma Alta 138 kV Circuit

· Key Substation equipment upgrade

· Exxon-Bertron Reconfiguration and Baytown - Rohmas substation

· Bunker – Hood rebuild

· Olney Auto

· Capote Substation conversion to 138 kV

· Exxon Sharon Ridge Substation upgrade

· Pancake – Gatesville rebuild

3. Other Notable Activities
All postings referred to below can be found at http://oldercot.ercot.com/tmaps unless otherwise indicated.
·  Individual TPIT Worksheets were sent out to TDSP June 19, 2008.  

· Folder migrating from OLD SITE to NEW SITE is completed.  Security rolls and metadata have been set for NEW SITE files. 

·  Attend weekly PR60077 Registered Area Status meetings. 

· Beginning July 7, 2008 this website will be replaced by a redesigned Planning and Operations website. Registration for the current site is now closed. Please visit the new Planning and Operations Information site at http://www.planning.ercot.com/login/register to pre-register for the new site. The new site will be available July 7, 2008. 

· ERCOT Regional Planning has begun work on the 2013 case to be used for reliability analysis and RPG analysis.  The purpose of this effort is to extend the 2007 Five-Year plan from 2012 to 2013.  Work on the 2009 Five-Year plan will begin in October 2008 after completion of the Steady State Working Group Data Set B.

· ERCOT Regional Planning has started review of Reliability Standard Audit Worksheets (RSAWs) in preparation for the NERC compliance audit.
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