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1. Flat Start work for both the 2011 future year case and current year wind case is progressing on schedule.

2. Review of the DWG Procedural Manual is also progressing on schedule.  The DWG plans to complete the Procedural Manual revisions at the next DWG meeting.
3. The DWG has preliminary tuned generic governor models for use in the RRS study simulations.  The DWG will need to verify the generic governor models and perform any final adjustments before beginning the Phase 1 Dynamic simulations.
4. Future DWG meetings are scheduled for Aug 20-21 and Nov 20-21, 2008.
 DWG Tasks, 2008
	Task
	Status

	Publish 2007 & 2010 flat start book.
	Completed

	2008 Current Year flat start (2008 Summer Peak from 2008 DSA).
	Completed

	Responsive Reserve / LaaRs study
	Working

	2008 future year flat start (2011 Summer Peak from 2008 DSB).
	Working

	2008 Flat start case with wind models (2008 Summer Peak from 2008 DSA).
	Working

	Publish 2008 & future year flat start book.
	Future Activity

	2009 Current Year flat start (2009 Summer Peak from 2009 DSA).
	Future Activity

	Make annual determination of the number and location of dynamic monitoring devices.
	Future Activity

	Dynamic Voltage Recovery criteria 
	Working

	Review recently approved NERC Standards with respect to ERCOT Op Guides and Protocols
	Working

	Annual Procedural Manual review/update.
	Working


