Nodal Protocol Revision Request


	NPRR Number
	146
	NPRR Title
	ICCP Telemetry Information Submittals

	Date Posted
	July 31, 2008

	
	

	Nodal Protocol Section Requiring Revision
	3.10.1, Time Line for Network Operations Model Change Requests

	Requested Resolution
	Normal

	Revision Description
	 This Nodal Protocol Revision Request (NPRR) changes the ICCP telemetry information submittal from 90 days to 7 days.

	Reason for Revision
	In many instances, the RTU configuration and point list is not available three months ahead of equipment change implementation. This change will require Transmission Service Providers (TSPs) and Qualified Scheduling Entities (QSEs) to provide the real-time ICCP telemetry information 7 days prior to change and will allow ERCOT adequate opportunity to test the Network Operations Model prior to moving to production.

	Overall Market Benefit
	Improve the quality of information ERCOT receives on ICCP telemetry information.  Minimize changes in the notification process. 

	Overall Market Impact
	Reduced burden on TSPs and QSEs to provide needed information in a timely and correct manner.  Will also prevent TSPs and ERCOT from modeling ICCP points that may not ever exist and then removing them at a later date. 

	Consumer Impact
	None

	Credit Implications
	No

	Reason for Revision (from Transition Plan Task Force (TPTF) Charter Scope)
	 FORMCHECKBOX 
(1) Revisions resulting from Commission orders; 

 FORMCHECKBOX 
(2) Clarifications of Protocol language that do not change the intent or technical specifications of the Protocols; 

 FORMCHECKBOX 
(3) Correction of technical errors or processes that are found to not be technically feasible; 

 FORMCHECKBOX 
(4) Revisions to the Protocols necessary to implement the results of the value engineering analysis or to otherwise avoid severe cost impacts; or

 FORMCHECKBOX 
(5) Other (describe):

	TPTF Review (Yes or No, and summary of conclusion)
	


	Quantitative Impacts and Benefits


	Assumptions
	1
	ERCOT can complete model testing for telemetry data in less than 7 days for new telemetry points. 

	
	2
	

	
	3
	

	
	4
	

	Market Cost
	
	Impact Area
	Monetary Impact

	
	1
	None
	No additional implementation cost

	
	2
	
	No additional staffing cost.  Possible contractor reduction.

	
	3
	
	

	
	4
	
	

	Market Benefit
	
	Impact Area
	Monetary Impact

	
	1
	Enhanced TSP and ERCOT efficiency due to not having to enter data multiple times into the NMMS.  There is no reason to add data three months ahead of time and then to have to go back and change it later. 
	200 man-hours per year @ $65/hour

	
	2
	Enhanced MP efficiency
	More accurate telemetry data, less likely to test incorrectly.  Save 120 man-hours per year at $65/hr for settlements & billing information.

	
	3
	Reduced congestion cost
	Potential to reduce congestion cost with more accurate telemetry data. 

	
	4
	
	

	Additional Qualitative Information
	1
	Will give ERCOT shorter time period for telemetry testing from 90 to 7 days.  This only affects the ICCP data, all other model information will still be provided to ERCOT as required.

	
	2
	Fewer model changes for ERCOT models.  Testing will be reduced due to fewer changes.

	
	3
	

	
	4
	

	Other Comments
	1
	ERCOT systems require less changes and better modeling of telemetry information.

	
	2
	Fewer work-arounds and better telemetry information.

	
	3
	

	
	4
	


	Sponsor

	Name
	Jim Jacoby

	E-mail Address
	jwjacoby@aep.com

	Company
	American Electric Power

	Phone Number
	214-777-1144

	Cell Number
	

	Market Segment
	Investor Owned Utility (IOU)


	Market Rules Staff Contact

	Name
	

	E-Mail Address
	

	Phone Number
	


	Proposed Protocol Language Revision


3.10.1
Time Line for Network Operations Model Change Requests
(1)
ERCOT shall perform periodic updates to the ERCOT Network Operations Model.  Market Participants may provide Network Operations Model updates to ERCOT to implement planned transmission and Resource construction one year before the required submittal date below.  TSPs and Resource Entities must timely submit Network Operations Model changes pursuant to the schedule in this Section to be included in the updates.

(2)
For a facility addition, revision, or deletion to be included in any Network Operations Model update, all technical modeling information must be submitted to ERCOT pursuant to the ERCOT NOMCR process.

(3)
TSPs and Resource Entities shall submit Network Operations Model updates at least three months prior to the physical equipment change.  TSPs and Resource Entities shall submit ICCP telemetry information at least seven days prior to the physical equipment in service date.  ERCOT shall update the Network Operations Model according to the following table:

	Deadline to Submit Information to ERCOT 

Note 1
	Model Complete and Available for Test 

Note 2
	Updated Network Operations Model Testing Complete

Note 3
	Update Network Operations Model Production Environment
	Target Physical Equipment In-Service Date 

Note 4

	Jan 1
	Feb 15
	March 15
	April 1
	Month of April

	Feb 1
	March 15
	April 15
	May 1
	Month of May

	March 1
	April 15
	May 15
	June 1
	Months of June–August

SUMMER MODEL

	June 1


	July 15
	August 15
	September 1
	Month of September

	July 1


	August 15
	September 15
	October 1
	Month of October

	August 1


	September 15
	October 15
	November 1
	Month of November

	September 1
	October 15
	November 15
	December 1
	Month of December

	October 1


	November 15
	December 15
	January 1
	Month of January (the next year)

	November 1


	December 15
	January 15
	February 1
	Month of February (the next year)

	December 1


	January 15
	February 15
	March 1
	Month of March  (the next year)


Notes: 

1.
Transmission and Resource data submissions complete per ERCOT Network Operations Model Change Request process for inclusion in next update period.

2.
Network Operations Model data changes and preliminary fidelity test complete by using the Network Operations Model test facility described in Section 3.10.4(3).  The test version of the Network Operations Model will be available for market review and further testing by Market Participants.

3.
Testing of the Network Operations Model by Market Participants is complete and ERCOT begins the Energy Management System testing prior to placing the new model into the production environment.

4.
Updates include changes starting at this date and ending within the same month.

(4) 
ERCOT shall only approve energization requests when the Transmission Element is satisfactorily modeled in the Network Operations Model.  

(5)
In order to allow for construction schedules, TSPs may use pseudo-breakers and switches to designate future facilities configurations such that the Network Operations Model topology may be correctly implemented as construction of new facilities is accomplished.
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