WOTF issues

Post ROS meeting – 10 July 2008


ROS Action Plan Summary:  EECP Step #2 (Feb.26th, 2008)
WOTF (Wind Operations Task Force)

Open Issues
	1a:  Interconnection Process:  Better defined voltage support requirements
1b:  Interconnection Process:  Better defined SCADA control on generation breakers
1c:  Interconnection Process:  ERCOT/TSP/Generator voltage management practices

	See Protocol 6.5.7.2
Phase 1: Find out what reactive operating capabilities exist.  ERCOT staff is in the midst of querying each wind plant. [JA]
Phase 2: Identify what the capabilities should be from both an operations and planning standpoint.  Hold another wind workshop.  A list of topics will be distributed by 7/8.  WJR & JD to finalize presenters, etc.
Phase 3: Review issues from WW #2 within WOTF.  Develop plans and proposals.  Issue proposals to modify the Operating Guides or Protocols as needed to include results of Phase 2.

	Target Date to ROS:
	Ph 1: Aug
Ph 2: Fri, Aug 22
Ph 3: Nov - Dec
	ROS Completion Date:
	


	1d:  Interconnection Process:  Generation Interconnection Synchronization checklist (how will generation unit’s provide reactive support/voltage control)

	Part (1) -- WOTF will develop a Nodal readiness metric for TPTF consideration on wind meteorological telemetry provision requirements. [FT, VB, WJR]

Part (2) -- ERCOT staff [JA & JD] will propose a voltage control test, prequalification, and synchronization test requirements – following the wind workshop #2 (Aug 22).  Protocol or Guide change proposal to follow.  

	Target Date to ROS:
	(1) to TPTF by 7/8

(2) Proposal to WOTF by Sept, forward to ROS by Oct
	ROS Completion Date:
	


	2a:  Compliance/Performance Measures:  24/7 communication must be available for TSP to reach wind generators

	WOTF provided a document detailing communication criteria to ROS in May.  ROS directed the WOTF to further develop and also provide documentation for the criteria for the timing criteria for 24/7 communication between ERCOT and Wind Farms.
WOTF will draft a PRR and/or NPRR to implement the compliance issue changes necessary for all generators.  Retrofitting is an issue for further discussion.  [WJR]

	Target Date to ROS:
	Draft PRR to ROS: Aug 
	ROS Completion Date:
	


	3a:  Changes to Protocols/Guides:  Wind Generation ramp rate limitations 

	See draft protocol 6.5.13, under consideration.

The WOTF and the QMWG and ERCOT staff jointly developed a protocol change recommendation for implementing a 10% per minute maximum ramp rate.  John Dumas presented this draft PRR to ROS in July, and the ROS endorsed it for up and down dispatch conditions only.  The ROS remanded the single issue of nondispatch conditions (increasing wind) back to WOTF for a resolution by the Sept ROS mtg.

No performance metric nor any consideration of grandfathering or timeline for compliance has been addressed.

	Target Date to ROS:
	Sept
	ROS Completion Date:
	


	3c:  Changes to Protocols/Guides:  Ancillary Service procurement methodology (Increase RGS,RRS,NSRS during high-risk periods) [assigned to ROS & WMS]

	The WOTF will coordinate with QMWG to deal with the reliability concerns.  ERCOT Operations will prepare a summary of the impact of these ancillary services on Net Load, and whether locational reserves are of great value.  The WOTF expects to incorporate the necessary changes into the 2009 ancillary services procurement method.  [JD]

	Target Date to ROS:
	Sept
	ROS Completion Date:
	


	3e:  Changes to Protocols/Guides:  Evaluate transmission line and wind power production outage criteria

	The ROS / WOTF should review any WMS / CMWG recommendations on this issue for reliability considerations.  

	Target Date to ROS:
	Begin review after CMWG action
	ROS Completion Date:
	


	4:  Training:  wind generator knowledge of plant equipment/controls/best practices

	(a) Wind workshop #3 will cover certain topics.  (b) A list of topics for training of wind plant operators is being developed.

	Target Date to ROS:
	To be discussed further after WW #2
	ROS Completion Date:
	


Concluded Issues

	PDCWG 1:  What can be done to improve STLF performance when previous day load profile and current day load profiles are obviously different?  Can a ‘similar day’ profile be substituted for the previous day profile?

	WOTF recommended no further action on STLF to ROS in May.  This is addressed by Item 3b below, which ROS in May endorsed the language of a draft PRR.

	Target Date to ROS:
	Complete
	ROS Completion Date:
	May, 2008


	PDCWG 2:  All QSEs including wind QSEs MUST be vigilant in updating their Resource Plan and keeping it accurate.

	This is addressed by Item 3b below, which ROS in May endorsed the language of a draft PRR.  In addition, the QMWG is addressing the issue of further updating of the Resource Plans after the RPRS is run.  PRR 763 has been passed and implemented.

	Target Date to ROS:
	Complete
	ROS Completion Date:
	May, 2008


	3b:  Changes to Protocols/Guides:  PRR to mandate use of AWST 80% forecast in wind Resource Plans

	ERCOT ISO presented a draft PRR for “Use of WGRPP as Planned Operating Level in Day-Ahead Resource Plan for WGRs” to ROS in May.  ROS endorsed the language.  See also Issue # PDCWG1.  PRR 763 has been passed and implemented.

	Target Date to ROS:
	Complete
	ROS Completion Date:
	May, 2008


	3d:  Changes to Protocols/Guides:  Mid Term and Short Term Load Forecast weather sensitivity

	WOTF recommended no further action on STLF & MTLF to ROS in May.  This is addressed by Item 3b above, which ROS in May endorsed the language of a draft PRR.

	Target Date to ROS:
	Complete
	ROS Completion Date:
	May, 2008


	3f:  Changes to Protocols/Guides:  Run multiple CSC limit studies

	Increase the frequency of calculating the CSC limits; no Protocol change necessary.  This is now complete for all five CSCs.  See Market Notice # W-A052808-01 Operations.

However, PRR 764 requires further software changes to post the results (still at “two weeks and holding”).  Also, ERCOT staff has said the procedure changes would be documented.

	Target Date to ROS:
	Complete
	ROS Completion Date:
	June 2008


	3g:  Changes to Protocols/Guides:  Dynamic line ratings

	With the Transmission Service providers concerns involved in this issue, the ROS has directed the WOTF to forward this issue to the Regional Planning Group.

	Target Date to ROS:
	Complete
	ROS Completion Date:
	July 2008
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