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The DWG last met on Aug 20-21.  A good portion of the meeting was spent working on the LaaRs study, leaving less time for normal DWG business.  Nevertheless, the DWG managed to make significant progress on the following outstanding items:
1. 2011 Future Year flat start

2. 2008 Wind flat start

3. DWG Procedural Manual revision

The DWG plans to complete the flat starts before the November DWG meeting.  The plan for the Procedural Manual revision is to prepare a Procedural Manual draft for ROS review by the end of this year.

For an update on the LaaRs study progress, please see the “DWG RRS-LaaRs Study Status 9-11-08.ppt” presentation.
 DWG Tasks, 2008
	Task
	Status

	Publish 2007 & 2010 flat start book.
	Completed

	2008 Current Year flat start (2008 Summer Peak from 2008 DSA).
	Completed

	Responsive Reserve / LaaRs study
	Working

	2008 future year flat start (2011 Summer Peak from 2008 DSB).
	Working

	2008 Flat start case with wind models (2008 Summer Peak from 2008 DSA).
	Working

	Publish 2008 & future year flat start book.
	Future Activity

	2009 Current Year flat start (2009 Summer Peak from 2009 DSA).
	Future Activity

	Make annual determination of the number and location of dynamic monitoring devices.
	Future Activity

	Annual Procedural Manual review/update.
	Working


