ERCOT Impact Analysis Report


	NPRR Number
	124
	NPRR Title
	Resource Node Updated Definitions

	Impact Analysis Date
	September 23, 2008

	Cost/Budgetary Impact
	Incremental cost to the Nodal project is $100k - $150k. 

	Estimated Project Time Requirements (Unless otherwise indicated, project time requirements begin upon project initiation.)
	Effective upon the Nodal Protocol Transition Plan’s Texas Nodal Market Implementation Date as prescribed by zonal Protocol Section 21.12, Process for Transition to Nodal Market Protocol Sections

	ERCOT Staffing Impacts (across all areas)
	No ERCOT Staff impacts.

	ERCOT Computer System Impacts
	The ERCOT Market Management System (MMS) will be modified to implement this Nodal Protocol Revision Request (NPRR).

	ERCOT Business Function Impacts
	No impacts to business functions.

	Grid Operations & Practices Impacts
	No impacts to grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None.


	Feasibility of Implementation

	Impact on Resource Availability:  None

Impact to Other Projects:  None


	Comments

	None. 
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