ERCOT Impact Analysis Report


	NPRR Number
	134
	NPRR Title
	 Section 7 Cleanup

	Impact Analysis Date
	October 22, 2008

	Cost/Budgetary Impact
	Incremental cost to the Nodal project is in the $500K - $1M range.



	Estimated Project Time Requirements (Unless otherwise indicated, project time requirements begin upon project initiation.)
	Effective upon the Nodal Protocol Transition Plan’s Texas Nodal Market Implementation Date as prescribed by zonal Protocol Section 21.12, Process for Transition to Nodal Market Protocol Sections.

	ERCOT Staffing Impacts (across all areas)
	No ERCOT Staff impacts.

	ERCOT Computer System Impacts
	The ERCOT MMS and COMS/S&B systems will be modified to implement this NPRR.

	ERCOT Business Function Impacts
	The calculation changes proposed by this NPRR will impact the quantity of McCamey Flowgate Rights (MCFRIs) allocated to the market.

	Grid Operations & Practices Impacts
	No impacts to grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None.


	Feasibility of Implementation

	Impact on Resource Availability:  None

Impact to Other Projects:  None


	Comments

	The impact to Nodal integration is dependent on ABB’s implementation of this NPRR.  Although an impact is expected, there is no basis for a cost estimate at this time.  The budget range of $500K - $1M for this NPRR is expected to cover this potential impact. 
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