PROPOSED TPTF NODAL SCHEDULE DISPOSITION MOTION

Either within the motion or TPTF meeting minutes state the following:

TPTF met with the Nodal Project Team on January 7, 12, 14 and 26, 2008, to discuss ERCOT’s revised nodal implementation schedule.  TPTF’s focus during these discussions was primarily concerned with evaluating the impact of a December 2010 Texas Nodal Market Implementation Date on Market Participant and TSP response times to scheduled project activities that require Market Participant or TSP action.  As separately described in the January 26th TPTF meeting minutes, ERCOT has added activities and updated the ERCOT nodal schedule to reflect the concerns expressed by the TPTF membership.

Basic Motion:

Consistent with reviews conducted during January 2009, the TPTF acknowledges:

· its commitment to working with the ERCOT Nodal Project Team to achieve market implementation no later than December 2010;

· ERCOT’s responsiveness to the schedule related issues raised during TPTF discussions; and,
· the improvements represented by the resulting additions and updates ERCOT has included in its nodal implementation schedule to address TPTF issues identified during its review.
Therefore, TPTF finds that the ERCOT nodal schedule, as updated , represents, with reasonable certainty, an achievable progression of Market Participant tasks and activities consistent with a December 2010 Texas nodal Market Implementation Date.  TPTF recommends that TAC forward to the Board TPTF’s findings as it deems appropriate.  
