ERCOT Impact Analysis Report


	SCR Number
	753
	SCR Title
	Transmission Outage Notice Detail Enhancements

	Impact Analysis Date
	February 3, 2009

	Cost/Budgetary Impact
	Minor cost impact to be managed under the operations and management (O&M) budgets of the affected departments. 

	Estimated Project Time Requirements*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	No project required.  A System Investigation Report (SIR) will be initiated to implement the requirements of this System Change Request (SCR).  Completing the SIR will take approximately one (1) month upon approval of this SCR by the Board.

	ERCOT Staffing Impacts (across all areas)
	No additional FTEs needed.  

	ERCOT Computer System Impacts
	Changes will be made to the Market Operations System (public) to make available the information requested by this SCR.

	ERCOT Business Function Impacts
	None.

	Grid Operations & Practices Impacts
	None.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	N/A


	Evaluation of Interim Solutions (e.g., manual workarounds)

	N/A


	Feasibility of Implementation

	Impact on Resource Availability: None.
Impact on Other Projects: None.


	Comments

	This Impact Analysis is based on the comments filed by the Operations Working Group (OWG) on January 26, 2009. 
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