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1. The DWG had a teleconference on March 4th.

2. The DWG is currently studying LaaR capability at 2,300 MW of responsive reserve service. Final completion of this portion of the LaaR capability study is slated for May 2009.   

3. Flat Start Progress:
a. Most of the work on the 2008 Future Year (year 2011) flat start has been completed.  The outstanding issues with this flat start should be resolved by the end of March.

b. Most of the work on the 2009 Current Year flat start has been completed.  The outstanding issues with this flat start should be resolved by the end of March.
c. Work on the 2009 Flat Start case with wind models is underway.  Data collection for this flat start will continue through March.
4. The DWG will be forming a small study group to address the issue of improving governor models utilized in the ERCOT Dynamics Model Database.

5. The next DWG meeting is tentatively scheduled for April 15-16.

 DWG Tasks, 2009
	Task
	Status

	Responsive Reserve / LaaRs study.
	Working

	2008 Flat start case with wind models (2008 Summer Peak from 2008 DSA).
	Complete

	2008 future year flat start (2011 Summer Peak from 2008 DSB).
	Working

	2009 Current Year flat start (2009 Summer Peak from 2009 DSA).
	Working

	Publish 2008 & future year flat start book.
	Working

	2009 Flat Start case with wind models (2009 Summer Peak from 2009 DSA).
	Working

	2009 future year flat start (2012 Summer Peak from 2009 DSB).
	Future Activity

	Make annual determination of the number and location of dynamic monitoring devices.
	Future Activity

	Annual Procedural Manual review/update.
	Working


