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1. The DWG is currently studying LaaR capability at 2,300 MW of responsive reserve service. Final completion of this portion of the LaaR capability study is slated for May 2009.   

2. Flat Start Progress:
a. The 2008 Future Year (year 2011) flat start has been completed.
b. The 2009 Current Year flat start has been completed.

c. Work on the 2009 Flat Start case with wind models is underway.
d. Work on the 2009 Future Year (year 2012) Flat Start case is underway.

3. The DWG will be forming a small study group to address the issue of improving governor models utilized in the ERCOT Dynamics Model Database.

4. The next DWG meeting is scheduled for April 22-23.

DWG Tasks, 2009
	Task
	Status

	Responsive Reserve / LaaRs study.
	Working

	2008 future year flat start (2011 Summer Peak from 2008 DSB).
	Complete

	2009 Current Year flat start (2009 Summer Peak from 2009 DSA).
	Complete

	Publish 2008 & future year flat start book.
	Working

	2009 Flat Start case with wind models (2009 Summer Peak from 2009 DSA).
	Working

	2009 future year flat start (2012 Summer Peak from 2009 DSB).
	Working

	Make annual determination of the number and location of dynamic monitoring devices.
	Future Activity

	Annual Procedural Manual review/update.
	Working


