ERCOT Revised Impact Analysis Report


	PRR Number
	805
	PRR Title
	Adding POLR Customer Class and AMS Meter Flag to the Database Query Function on the MIS

	Impact Analysis Date
	June 8, 2009

	Cost/Budgetary Impact
	$50k to $100k. 

	Estimated Project Time Requirements*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	The requirements of this Protocol Revision Request (PRR) will be completed as a project.  
The resources required for PRR805 implementation are also working on the nodal project.  ERCOT is currently reviewing the resource availability for all zonal projects, including this PRR.  Therefore, it is not possible to affirmatively commit to a specific delivery time-frame at this time. 


	ERCOT Staffing Impacts (across all areas)
	No additional full-time equivalents (FTEs) needed.  The resources needed to implement this PRR are also working on the nodal project.  Therefore, implementing this PRR is likely to require that resources be diverted from the nodal project. 


	ERCOT Computer System Impacts
	The following ERCOT systems will be impacted: 
Texas Market Link (TML) (Retail Application), Information Services
Master (ISM), TIBCO, and Retail Application Programmatic Interface (API). 

	ERCOT Business Function Impacts
	Existing business processes can accommodate this revision request. 

	Grid Operations & Practices Impacts
	None.




	Alternatives for a More Efficient Implementation (include explanation of impacts)

	N/A


	Evaluation of Interim Solutions (e.g., manual workarounds)

	N/A


	Feasibility of Implementation

	Impact on Resource Availability: 
Impact on Other Projects: 
(See note above)


	Comments

	The RO CART project PR 90011_01: Advanced Metering - Retail Market Interface, Priority 2, Rank 32, could be utilized to deliver this project. 
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