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	1.
	· ERCOT is currently tracking 242 active generation interconnection requests totaling almost 97,000 MW.  This includes over 49,000 MW of wind generation.

	

	2.
	·  Regional Planning is currently reviewing proposed transmission improvements with a total cost of $948.3 Million

· Transmission Projects approved in 2009 total $ 105 Million

· All projects (in engineering, routing, licensing and construction) totals approximately $4.1 Billion

· Transmission Projects energized in 2008 total about $453 million
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1.
Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the ERCOT website:  http://planning.ercot.com/login/login.  

1.1 New Generation Beginning Commercial Operations - none for June 2009
· The total installed wind capacity remains 8,135 MW, of which 7,477 (92%) is located within the Western Congestion Management Zone.

1.2 New Generation Interconnection Agreements
· Rattlesnake Wind Farm (09INR0055) - 200 MW in McCulloch County
· CFB Power Plant Units (09INR0029) - 263 MW in Calhoun County
1.3 Summary of Active Generation Interconnection Requests
	GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

	Currently tracking 242 active generation interconnection or change requests

	As of June 30, 2009
	North
	South
	West
	Total

	Security Screening Study
	5
	7
	11
	23

	SSS Completed
	2
	10
	24
	36

	Full Interconnect Study
	29
	34
	79
	142

	FIS Completed
	2
	4
	4
	10

	Interconnect Agreement Completed 
	8
	11
	12
	31

	Capacity under Interconnection Agreements
	5,342
	2,813
	2,203
	10,358

	Capacity for Grid, MW
	22,849
	33,766
	40,339
	96,954

	Wind Capacity, MW
	3,624
	9,434
	36,629
	49,687
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	Fuel Type
	Confidential Projects (MW)
	Projects Under Full Study (MW)
	Projects w/ Interconnect Agreement/Public Letter (MW)
	Grand Total (MW)

	Gas-CC
	
	
	4,241
	21,937

	Gas-CT
	
	
	527
	1,277

	Total Gas
	4,479
	13,967
	4,768
	23,214

	Nuclear
	
	3,200
	9,186
	12,386

	Coal
	
	3,732
	3,813
	7,545

	Wind
	11,701
	30,098
	7,888
	49,687

	Solar
	1,401
	369
	
	1,770

	Biomass
	
	50
	145
	195

	Other
	957
	1,200
	
	2,157

	Grand Total 
	18,538
	52,616
	25,800
	96,954


[image: image3.emf]0

20,000

40,000

60,000

80,000

100,000

120,000

Jan-06Feb-06Mar-06

Apr-06

May-06Jun-06Jul-06

Aug-06

Sep-06

Oct-06Nov-06Dec-06Jan-07Feb-07Mar-07

Apr-07

May-07Jun-07Jul-07

Aug-07

Sep-07

Oct-07Nov-07Dec-07Jan-08Feb-08Mar-08

Apr-08

May-08Jun-08Jul-08

Aug-08

Sep-08

Oct-08Nov-08Dec-08Jan-09Feb-09Mar-09

Apr-09

May-09Jun-09

MW Capacity

0

50

100

150

200

250

300

Project Count

MW Natural Gas MW Nuclear MW Coal

MW Wind MW Solar * MW Biomass *

MW Other Total # Projects  # Projects Cancelled

* 

Prior to September 2008, Category "Other" included "Solar" and "Biomass"

  Projects in all phases of interconnection study are reflected in this graph

  Project cancellation tracking by month began in March 2008


1.4 Publicly Disclosed Generation Interconnection Projects
The table below summarizes the publicly disclosed generation projects for the ERCOT region.  
(IA=Interconnect Agreement, PL=Public Letter, XX= cancelled)
	Generation Interconnections as of June 30, 2009

	INR
	SiteName
	Status
	County
	Region
	COD
	Fuel
	MW For Grid
	Change from Last Report

	09INR0036
	McAdoo Energy Center II
	PL
	Dickens
	West
	Dec-12
	Wind
	500
	 

	09INR0079
	Pearsall Expansion
	IA
	Frio
	South
	Aug-09
	Gas-CT
	200
	 

	09INR0072
	Dansby3
	PL
	Brazos
	North
	Aug-09
	Gas-CT
	48
	 

	08INR0033
	Lufkin
	IA
	Angelina
	North
	Sep-09
	Biomass
	45
	 

	05INR0015b
	Gulf Wind 2
	PL
	Kenedy
	South
	Sep-09
	Wind
	400
	 

	09INR0028
	V H Braunig 6
	IA
	Bexar
	South
	Oct-09
	Gas-CT
	185
	 

	09INR0015
	Comanche Peak 1&2 Upgrade
	PL
	Somervell
	North
	Oct-09
	Nuclear
	86
	 

	08INR0012a
	Papalote Creek Wind Farm
	IA
	San Patricio
	South
	Oct-09
	Wind
	180
	 

	09INR0038
	Barney Davis 2 Repowering
	IA
	Nueces
	South
	Nov-09
	Gas-CC
	360
	 

	11INR0015
	Panther Creek 3
	IA
	Sterling
	West
	Nov-09
	Wind
	200
	 

	09INR0006a
	Oak Grove SES 1
	IA
	Robertson
	North
	Nov-09
	Coal
	855
	 

	09INR0047
	Loraine Windpark
	IA
	Mitchell
	West
	Dec-09
	Wind
	251
	 

	09INR0034
	Gatesville Wind Farm
	PL
	Coryell
	North
	Dec-09
	Wind
	200
	 

	08INR0038
	M Bar Wind
	PL
	Andrews
	West
	Dec-09
	Wind
	194
	 

	10INR0026
	Langford Wind Power
	IA
	Tom Green
	West
	Dec-09
	Wind
	150
	 

	11INR0014
	TECO Central Plant
	IA
	Harris
	South
	Feb-10
	Gas-CC
	50
	 

	09INR0037
	Scurry County Wind III
	PL
	Scurry
	West
	Mar-10
	Wind
	350
	 

	09INR0039
	Nueces Bay 7 Repowering
	IA
	Nueces
	South
	Apr-10
	Gas-CC
	327
	 

	09INR0006b
	Oak Grove SES 2
	IA
	Robertson
	North
	May-10
	Coal
	855
	 

	09INR0002
	J K Spruce 2
	IA
	Bexar
	South
	Jun-10
	Coal
	750
	 

	09INR0045
	Sand Hill Peakers
	IA
	Travis
	South
	Jul-10
	Gas-CT
	94
	 

	06INR0012b
	Sherbino Mesa Wind Farm 2
	IA
	Pecos
	West
	Jul-10
	Wind
	150
	 

	05INR0015c
	Gulf Wind 3
	PL
	Kenedy
	South
	Sep-10
	Wind
	400
	 

	08INR0011
	Senate Wind Project
	IA
	Jack
	North
	Nov-10
	Wind
	150
	 

	09INR0029
	CFB Power Plant
	IA
	Calhoun
	South
	Dec-10
	Coal
	263
	new IA

	12INR0003
	Throckmorton Wind Farm
	PL
	Throckmorton
	West
	Dec-10
	Wind
	400
	 

	06INR0022c
	Penascal Wind Farm 2
	IA
	Kenedy
	South
	Dec-10
	Wind
	202
	 

	08INR0065
	Buffalo Gap 4 and 5
	PL
	Nolan
	West
	Mar-11
	Wind
	465
	 

	07INR0036
	Coyote Run Windfarm
	IA
	Borden
	West
	Mar-11
	Wind
	225
	 

	10INR0020
	Panda Temple Power
	PL
	Bell
	North
	May-11
	Gas-CC
	1,092
	 

	10INR0010
	Jack County 2
	IA
	Jack
	North
	Jun-11
	Gas-CC
	620
	 

	08INR0018
	Gunsight Mountain
	IA
	Howard
	West
	Aug-11
	Wind
	120
	 

	09INR0055
	Rattlesnake Wind Farm
	IA
	McCulloch
	West
	Sep-11
	Wind
	200
	new IA

	09INR0060
	Stephens Wind Farm
	PL
	Borden
	West
	Nov-11
	Wind
	141
	 

	06INR0026
	Wild Horse Mountain
	IA
	Howard
	West
	Dec-11
	Wind
	120
	 

	08INR0025
	Pistol Hill Energy Center
	PL
	Ector
	West
	Dec-11
	Wind
	300
	 

	06INR0022b
	Penascal Wind Farm 3
	IA
	Kenedy
	South
	Dec-11
	Wind
	202
	 

	09INR0007
	Nacogdoches Project
	IA
	Nacogdoches
	North
	Apr-12
	Biomass
	100
	 

	07INR0004
	Pampa Energy Center
	PL
	Gray
	West
	May-12
	Coal
	165
	 

	09INR0001
	Sandy Creek 1
	IA
	McLennan
	North
	Jun-12
	Coal
	925
	 

	09INR0026a
	Sterling Energy Center
	PL
	Sterling
	West
	Jun-12
	Wind
	200
	 

	09INR0026
	Sterling Energy Center
	IA
	Sterling
	West
	Jun-12
	Wind
	300
	 

	09INR0024
	B&B Panhandle Wind
	PL
	Carson
	West
	Jun-12
	Wind
	1,001
	 

	12INR0004
	Fort Concho Wind Farm
	PL
	Tom Green
	West
	Jul-12
	Wind
	400
	 

	08INR0040
	Lenorah Project
	IA
	Martin
	West
	Sep-12
	Wind
	251
	 

	06INR0006
	Cobisa-Greenville
	IA
	Hunt
	North
	May-13
	Gas-CC
	1,792
	 

	04INR0011c
	Cottonwood Wind
	IA
	Shackelford
	West
	Jun-13
	Wind
	100
	 

	04INR0011b
	Mesquite Wind Phase 4
	IA
	Shackelford
	West
	Jun-13
	Wind
	136
	 

	11INR0011
	Victoria City Nuclear
	PL
	Victoria
	South
	Jan-15
	Nuclear
	3,200
	 

	15INR0008
	STP 3 and 4
	PL
	Matagorda
	South
	Jan-15
	Nuclear
	2,700
	 

	15INR0002
	Comanche Peak 3 and 4
	PL
	Somervel
	North
	Jan-15
	Nuclear
	3,200
	 

	
	
	
	
	
	
	
	25,800
	


County Location of Installed Generation and Interconnection Requests (all fuels)
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1.5 Generation Projects Undergoing Full Interconnection Studies
	INR
	County
	Capacity
	COD
	Fuel
	
	INR
	County
	Capacity
	COD
	Fuel

	08INR0044
	Concho
	200
	TBD
	Wind
	 
	09INR0064
	Borden
	41
	TBD
	Wind

	08INR0042
	Coke
	200
	TBD
	Wind
	 
	08INR0041
	Coke
	200
	TBD
	Wind

	09INR0059
	Freestone
	20
	TBD
	Coal
	 
	09INR0025
	Concho
	180
	TBD
	Wind

	09INR0075
	Kinney
	248
	Oct-09
	Wind
	 
	07INR0014b
	Wilbarger
	70
	Oct-09
	Wind

	10INR0027
	Nueces
	35
	Oct-09
	Wind
	 
	09INR0041
	Mitchell
	300
	Oct-09
	Wind

	07INR0014a
	Wilbarger
	140
	Oct-09
	Wind
	 
	09INR0048
	Jack
	150
	Oct-09
	Wind

	08INR0054
	Comanche
	401
	Oct-09
	Wind
	 
	09INR0073
	Scurry
	200
	Nov-09
	Wind

	08INR0031
	Childress
	100
	Nov-09
	Wind
	 
	09INR0082
	Webb
	300
	Dec-09
	Wind

	09INR0077
	Reagan
	500
	Dec-09
	Wind
	 
	11INR0013
	Mills
	150
	Dec-09
	Wind

	11INR0012
	Duval
	400
	Dec-09
	Wind
	 
	09INR0065
	Webb
	150
	Dec-09
	Wind

	09INR0061
	Kent
	258
	Dec-09
	Wind
	 
	09INR0058
	Howard
	250
	Dec-09
	Wind

	09INR0054
	Stonewall
	148.5
	Dec-09
	Wind
	 
	09INR0051
	Borden
	249
	Dec-09
	Wind

	08INR0056
	Nolan
	149
	Dec-09
	Wind
	 
	08INR0039
	Hamilton
	90
	Dec-09
	Wind

	08INR0022
	Floyd
	100
	Dec-09
	Wind
	 
	08INR0023
	Floyd
	100
	Dec-09
	Wind

	10INR0011
	Johnson
	275
	Jan-10
	Gas
	 
	10INR0048
	Hardeman
	1000
	Jan-10
	wind

	10INR0047
	Kendall
	1000
	Jan-10
	wind
	 
	11INR0036a
	Matagorda
	200
	Jan-10
	Wind

	11INR0033a
	Cameron
	200
	Jan-10
	Wind
	 
	10INR0024
	Briscoe
	3000
	Jan-10
	Wind

	10INR0046
	Jim Hogg
	264
	Apr-10
	wind
	 
	10INR0045
	Webb
	734
	Apr-10
	wind

	10INR0079
	Nolan
	60
	May-10
	Wind
	 
	10INR0054
	Palo Pinto
	36
	May-10
	Wind

	09INR0069
	Reagan
	36
	May-10
	Wind
	 
	09INR0070
	Reagan
	42
	May-10
	Wind

	10INR0023
	Haskell
	386
	May-10
	Wind
	 
	10INR0016
	Childress
	150
	May-10
	Wind

	09INR0035
	Concho
	750
	May-10
	Wind
	 
	09INR0018
	Concho
	249
	May-10
	Wind

	07INR0032
	Tom Green
	249
	May-10
	Wind
	 
	10INR0069
	Rusk
	818
	May-10
	Coal

	09INR0081
	Rusk
	818
	Jun-10
	Coal
	 
	10INR0035
	Harris
	416
	Jun-10
	Gas

	10INR0029
	Hood
	810
	Jun-10
	Gas
	 
	10INR0057
	Taylor
	200
	Jul-10
	Wind

	10INR0052a
	Knox
	21
	Jul-10
	Wind
	 
	10INR0013
	Upton
	400
	Jul-10
	Wind

	10INR0038
	Glasscock
	350
	Aug-10
	Wind
	 
	10INR0071
	Matagorda
	88
	Sep-10
	Wind

	09INR0074
	Motley
	70
	Oct-10
	Wind
	 
	10INR0041
	Floyd
	135
	Oct-10
	Wind

	10INR0015
	Mitchell
	350
	Oct-10
	Wind
	 
	10INR0070
	Hunt
	50
	Nov-10
	Gas

	11INR0029
	Throckmorton
	200
	Nov-10
	Wind
	 
	10INR0039
	Dickens
	200
	Nov-10
	Wind

	10INR0032
	Navarro
	800
	Dec-10
	Gas
	 
	09INR0031
	Ector
	275
	Dec-10
	Gas

	10INR0080
	Presidio
	144
	Dec-10
	Solar
	 
	10INR0077
	Callahan
	101
	Dec-10
	Wind

	10INR0060
	Willacy
	400.5
	Dec-10
	Wind
	 
	10INR0059
	Zapata
	250.7
	Dec-10
	Wind

	10INR0056
	Borden
	249
	Dec-10
	Wind
	 
	10INR0051
	Brazoria
	200
	Dec-10
	wind

	09INR0076
	Jackson
	300
	Dec-10
	Wind
	 
	10INR0042
	Mason
	170
	Dec-10
	Wind

	10INR0033
	Armstrong
	420
	Dec-10
	Wind
	 
	10INR0019
	Deaf Smith
	609
	Dec-10
	Wind

	08INR0062
	Archer
	249
	Dec-10
	Wind
	 
	08INR0061
	Hardeman
	200
	Dec-10
	Wind

	10INR0008
	Pecos
	500
	Dec-10
	Wind
	 
	07INR0035
	Tom Green
	270
	Dec-10
	Wind

	07INR0026
	Baylor
	400
	Dec-10
	Wind
	 
	07INR0015
	Foard
	180
	Dec-10
	Wind

	07INR0013
	Coke
	200
	Dec-10
	Wind
	 
	11INR0036b
	Matagorda
	200
	Jan-11
	Wind

	11INR0033b
	Cameron
	200
	Jan-11
	Wind
	 
	11INR0050
	Crosby
	149
	Mar-11
	Wind

	11INR0037
	Smith
	55
	May-11
	Biomass
	 
	11INR0048
	Harris
	300
	May-11
	Gas

	11INR0046
	Brazoria
	300
	May-11
	Gas
	 
	11INR0028
	Grimes
	1280
	May-11
	Gas

	11INR0061
	Presidio
	90
	May-11
	Solar
	 
	11INR0058
	Pecos
	135
	May-11
	Solar

	10INR0009
	Castro
	200
	May-11
	Wind
	 
	11INR0009
	Navarro
	1200
	Jun-11
	Gas

	09INR0050
	Fannin
	1200
	Jun-11
	Gas
	 
	11INR0019
	Upton
	200
	Jun-11
	Wind

	08INR0020
	Eastland
	200
	Jun-11
	Wind
	 
	11INR0006
	Lamar
	579
	Jul-11
	Gas

	11INR0040
	freestone
	749
	Aug-11
	Gas
	 
	11INR0039
	Starr
	201
	Sep-11
	Wind

	11INR0008a
	Roberts
	1000
	Sep-11
	Wind
	 
	10INR0021
	Grayson
	646
	Nov-11
	Gas

	11INR0043
	Coke
	300
	Dec-11
	Wind
	 
	11INR0025
	Crockett
	400
	Dec-11
	Wind

	11INR0005
	Upton
	500
	Dec-11
	Wind
	 
	06INR0022d
	Kenedy
	200
	Dec-11
	Wind

	10INR0018
	Madison
	550
	Mar-12
	Gas
	 
	12INR0007
	Lamar
	296
	May-12
	Gas

	12INR0006
	Limestone
	875
	Jun-12
	Coal
	 
	10INR0022
	Harris
	3500
	Jun-12
	Gas

	12INR0002
	Briscoe
	750
	Jul-12
	Wind
	 
	12INR0016
	Nueces
	1200
	Nov-12
	Other

	08INR0019c
	Gray
	250
	Nov-12
	Wind
	 
	08INR0019b
	Gray
	250
	Nov-12
	Wind

	08INR0019a
	Gray
	250
	Nov-12
	Wind
	 
	12INR0022
	Hidalgo
	200
	Dec-12
	Wind

	12INR0018
	Gray
	600
	Dec-12
	Wind
	 
	11INR0023
	King
	400
	Dec-12
	Wind

	12INR0005
	Floyd
	1100
	Dec-12
	Wind
	 
	06INR0022f
	Kenedy
	200
	Dec-12
	Wind

	12INR0009
	Nueces
	875
	May-13
	Gas
	 
	13INR0006
	Gray
	750
	Oct-13
	Wind

	13INR0005
	Carson
	600
	Oct-13
	Wind
	 
	06INR0022e
	Kenedy
	200
	Dec-13
	Wind

	14INR0002
	Goliad
	756
	Feb-14
	Coal
	 
	14INR0003
	Nolan
	850
	Jun-14
	Coal

	14INR0005
	Matagorda
	1200
	Jul-14
	coal
	 
	14INR0001
	Pecos
	500
	Dec-14
	Wind

	15INR0003
	Matagorda
	3200
	Jan-15
	Nuclear
	 
	
	
	
	
	


1.6 Wind Generation 
   Wind Capacity Installed by Year




County Location of Installed Capacity and Interconnection Requests
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2.  Regional Planning Group Project Reviews

· American Electric Power Service Corporation submitted a project to construct 2 new 138 kV substations, rebuild a 138 kV circuit, build  2 new 138 kV circuits, and install a new 138/69 kV autotransformer in the Abilene/San Angelo area.  The estimated cost of this project is $105.9 M.  The review of this project is complete and an ERCOT Endorsement Letter is in process.

· Oncor submitted a project to relieve congestion related to new wind units in the Lamesa area.  The project will upgrade the Lamesa to Bluff Creek 138 kV line, rebuild the Bluff Creek to China Grove 138 kV line, rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit, rebuild the Lamesa 138 kV switching station, build a new 138 kV Ackerly Vealmoor station, add second circuits to all rebuilt lines and include station upgrades at China Grove and Big Spring.  The cost of this project is $ 80.8 M.  This project will be reviewed to ensure that the improvements fit into the likely CREZ transmission solution for the area.  This project is in ERCOT Independent Review and will be studied as part of the 2009 Five-Year Transmission Plan.
· Oncor submitted a project to add several 345 kV circuits to support the addition of Comanche Peak units 3 and 4 in 2015 at an estimated cost of $ 133 M.    These upgrades include a new 345 kV double circuit line with one circuit in place from Comanche to Whitney, a new 345 kV line from Comanche to Johnson Switch, a new circuit on existing structures from Johnson Switch to Everman, a new 345 kV double circuit with one circuit in place from Comanche to DeCordova, and a new 345 kV line on existing structures from Comanche to Parker Switch.  This project is in ERCOT Independent Review and will be studied when the 2009 Five-Year Transmission Plan is complete.

· Sharyland Utilities submitted a project to construct and operate the ERCOT Southeast Loop facilities consisting of a 345 kV double circuit from Lufkin to Canal 345 kV substation on the northeast side of Houston.  This project will cost $359 M with an estimated completion date of summer 2013.  This project is in ERCOT Independent Review and will be studied as part of the 2009 Five-Year Transmission Plan.

· Austin Energy submitted a project to relocate the Decker to Techridge circuit to new ROW so that the existing structures can be utilized for the new Gilleland to Techridge circuit.  The estimated completion date of this project is November 2010 and estimated cost is $ 4.3 M.   The review of this project is complete and an ERCOT Endorsement Letter is in process.
· Centerpoint Energy has submitted a project to expand the Zenith substation, add one 800 MVA autotransformer, connect Zenith to existing circuits near the Gertie substation and upgrade/reconfigure nearby 138 kV circuits.  The estimated completion date of this project is summer 2012 and estimated cost is $ 26.6 M.   This project is in ERCOT Independent Review.
· American Electric Power Service Corporation submitted a project to construct several improvements in the Corpus Christi area.  The estimated completion date of this project is June 2012 and estimated cost is $ 214 M.   This project is in ERCOT Independent Review.

3. Congestion Costs
Dollars shown in graphs are settlement quality.

OOMC – last 13 months in million$
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OOM Down – last 13 months in million$
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Balancing Energy Down – last 13 months in million$
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OOM Up – last 13 months in million$
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Balancing Energy Up – last 13 months in million$
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Replacement Reserve – last 13 months in thousand$
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Binding Constraints – June, 2009
	Contingency
	Binding Element
	Estimated Costs
	Transmission Project

	Menard - Gillespie 138kV 
	Menard Auto
	 $  3,620,392.10 
	Yellowjacket, Add 2nd 69/138 kV Auto



	Skyline to Marion & Elm Creek 345
	Marion - Hill Country 345kV 
	 $  3,159,056.69 
	Hill Country to Skyline - 345 kV 2nd  Circuit



	Temple Pecan Creek - Tradinghouse & Temple Switch - Long Creek SES
	San Angelo Power Station -Shrew Tap
	 $  2,923,976.71 
	San Angelo Power Station, to Menard 138 kV line improvements



	
	Capacity Shortage
	 $  2,545,381.69 
	

	Watermill - West Levee SW & Sargent Road
	Watermill - DeSoto
	 $  1,832,359.56 
	Trinidad – Watermill 345kV line

	Watermill - DeSoto Switch - Cedar Hill Switch 345kV
	Watermill - DeSoto
	 $  1,582,548.73 
	Trinidad – Watermill 345kV line

	Oklaunion - Fisher Road - Bowman 345kV 
	Vernon - Grayback 69kV 
	 $     891,532.81 
	Fisher Road - Wichita Falls 138 kV line upgrade



	Tradinghouse - Venus Switch 345kV 
	Rogers Hill - Elm Mott 138kV 
	 $     839,174.75 
	Elm Mott - Waco Northcrest 138 kV line upgrade

N. Waco - NE. Waco 138 kV line upgrade

	Dilley Switch - San Miguel 138kV 
	Derby - Pearsall 69kV 
	 $     704,606.56 
	Pearsall to Dilley 69 kV Line Upgrade



	Tradinghouse - Venus Switch 345kV 
	Rogers Hill - Bosque Switch 138kV 
	 $     513,791.87 
	Elm Mott - Waco Northcrest 138 kV line upgrade

N. Waco - NE. Waco 138 kV line upgrade


Binding Constraints – May 2009 
	Contingency
	Binding Element
	Estimated Costs
	Transmission Project

	Comanche Peak SES - DeCordova SES & Wolf Hollow - Rocky Creek 345kV 
	Venus Switch - Comanche Peak 345kV
	$   3,515,768.74 
	Venus - Cedar Hill 345 kV line upgrade



	Watermill - DeSoto Switch - Cedar Hill Switch 345kV
	Watermill - DeSoto
	$   1,966,940.07
	Trinidad – Watermill 345kV line

	Comanche Peak SES-DeCordova SES & Wolf Hollow-Rocky Creek 345kV 
	Comanche Peak SES - Parker Switch 345KV
	$   1,652,826.07
	Willow Creek - Parker 345 kV line rebuild as double circuit



	Capacity Shortage
	 
	$    1,613,065.72
	

	Comanche Peak SES-DeCordova SES-Wolf Hollow 345kV 
	Parker Switch - Benbrook Switch 345KV
	$    1,160,067.25 
	Parker Switch - Everman 345 kV line



	Comanche Peak SES-DeCordova SES & Wolf Hollow-Rocky Creek 345kV
	Venus Switch - Johnson Switch TU 345kV
	$     744,535.01
	Venus - Cedar Hill 345 kV line upgrade



	Valley Import
	 
	$     732,379.13
	

	PH Robinson 345/138kV Autotransformer #3 
	PH Robinson AT1 345/138KV Transformer
	$     468,812.45
	P.H. Robinson - Oasis  Ckt.99



	Graham-Long Creek 345kV
	San Angelo Power Station -Shrew Tap
	$     449,743.68
	San Angelo Power Station, to Menard 138 kV line improvements



	Replacement Reserve Service
	 
	$     444,068.87
	


4. Other Notable Activities

All postings referred to below can be found at http://planning.ercot.com/login/login unless otherwise indicated.
· The reliability phase of the 2009 Five-Year Transmission Plan utilizing the latest SSWG base cases is underway.  Projects to eliminate unserved energy in 2014 have been identified and coordinated with ERCOT TSPs.  Projects to eliminate unserved energy in the remaining years of the 5 year horizon are being studied along with projects needed to eliminate unserved energy in 2014 with specific generating units or combined cycle trains not available.
· RMR exit strategy development is almost complete for the Permian Basin RMR unit.

· The Voltage Ride Through Study has started.  Phase I of the study was initiated with the contingency selection process.  This is the first part of this phase needed to determine if more VRT capability is needed using the existing wind farm models.   Phase II will consist of model improvement.  Both of these phases are scheduled for completion by the End of 2009.  Phase III involves simulating the VRT capabilities of the system with the revised models and investigation of any required changes.  

· Steady-State Working Group  Data Set A cases for the 2010 Summer and Winter 2011 peak are complete and posted on the Planning and Operations Information web site.  The remainder of the cases will be completed and posted by July 14, 2009.
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