Project 80027 Progress Report

	Execution Milestones 
	Baseline Date
	Status 

	Technical 

Architecture Complete  
	05/15/2009
	Complete 

	Development Complete 
	07/24/2009
	Complete

	Detailed Designs Complete 
	08/11/2009
	Complete

	pTest Complete
	08/11/2009
	Complete

	iTest Complete
	11/06/2009
	On Schedule 

	Market Test Complete 
	11/06/2009
	On Schedule 

	GO LIVE
	11/14/2009
	On Schedule 

	Go Live

Contingency Date
	12/12/2009
	

	Stabilization Complete 
	03/19/2010
	

	Project Complete 
	05/21/2010
	


