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1. The DWG last met on July 15th.

2. Flat Start Progress:
a. Work on the 2009 Summer Flat Start case with wind models is underway.
b. Work on the 2009 Future Year (year 2013) Flat Start case is underway.

c. Work on the 2010 Summer Flat Start will begin in November.

3. The DWG will begin to utilize system event data collected by ERCOT to investigate the individual response of the machines.  Investigation of event data could reveal information about generating units, such as operating mode or units that do not respond to frequency events.  The objective will be to use the knowledge garnered from analyzing the event data to improve the overall response of governor models in the ERCOT Dynamics Model Database.

4. The next DWG meeting is scheduled for October 28-29th.

DWG Tasks, 2009
	Task
	Status

	Responsive Reserve / LaaRs study.
	Complete

	2008 future year flat start (2011 Summer Peak from 2008 DSB).
	Complete

	2009 Current Year flat start (2009 Summer Peak from 2009 DSA).
	Complete

	Publish 2008 & future year flat start book.
	Complete

	2009 Flat Start case with wind models (2009 Summer Peak from 2009 DSA).
	Working

	2009 future year flat start (2013 Summer Peak from 2009 DSB).
	Working

	2010 Current Year flat start (2010 Summer Peak from 2010 DSA).
	Future Activity

	Make annual determination of the number and location of dynamic monitoring devices.
	Future Activity

	Annual Procedural Manual review/update.
	Working


