
	ERCOT Retail Client Services 

	Event Description:  MARS 
	Date:  October 20, 2009
	Completed by:  Dwight Page

	Attendees:  Kathy Scott (CENTERPOINT), Ed Echols (ONCOR), Kelly Brink (ERCOT), Jackie Ashbaugh (ERCOT), Heather Day (ERCOT), Catherine Meiners (ERCOT), Dwight Page (ERCOT), Jim Lee (DIRECT), Robert Bevill (GREEN MOUNTAIN), Shannon Duffer (AMBIT), Kyle Miller (CENTERPOINT), Sonja Collins (CENTERPOINT), Terrance Walker (CENTERPOINT), Calvin Opheim (ERCOT), Brian Slaughenhoupt (AMBIT), Denise Tondre (STREAM), Jim Galvin (LUMINANT), Trey Felton (ERCOT), Michael Matlock (GEXA), Kimberly Holley (AMBIT), Jesse Reyes (LUMINANT), Tom Bigini (CONSTELLATION), Michael Mathews


	Summary of Event:

	

	· Antitrust – Kathy Scott

· Introductions
· Heather Day presented MARS TF_Project Implementation Options 20091020 – see key document.
· Full implementation delayed due a power outage that occurred in the integration testing environment.

· Option 1: 

· 11/14/2009
i. Extract Scheduler changes for Supplemental AMS Interval Data Extract to support MPs having 7 days to schedule to receive extract prior to implementation

· 11/21/2009-11/22/2009 
i. AMS LSE Interval Data Loading functionality

ii. AMS load and AMS DG Data Aggregation functionality

iii. Supplemental AMS Interval Data Extract

iv. Provide ESIIDs where AMS interval data not loaded for a trade date – Web Service

· 12/6/2009
i. Extract Scheduler changes for Supplemental IDR Required Interval Data Extract to support MPs having 7 days to schedule to receive extract prior to implementation

· 12/13/2009
i. ESIID Service History & Usage Extract (727) changes to remove interval data

ii. Supplemental IDR Required Interval Data Extract

iii. All remaining ESIID Market Data Transparency web service changes

· ***Note: Based on current timelines provided by the TDSPs for sending AMS LSE files to ERCOT with a 11/21-11/22 implementation, the first AMS LSE file would be sent to ERCOT 11/29/2009***
· Option 2: 
· 12/6/2009
i. Extract Scheduler changes for Supplemental IDR Required Interval Data Extract & Supplemental AMS Interval Data Extract to support MPs having 7 days to schedule to receive extract prior to implementation

· 12/12/2009 - 12/13/2009
i. AMS LSE Interval Data Loading functionality

ii. AMS load and AMS DG Data Aggregation functionality

iii. ESIID Service History & Usage Extract (727) changes to remove interval data

iv. Supplemental IDR Required Interval Data Extract

v. Supplemental AMS Interval Data Extract

vi. All remaining ESIID Market Data Transparency web service changes

· ***Note: Based on current timelines provided by the TDSPs for sending AMS LSE files to ERCOT with a 12/12-12/13 implementation, the first AMS LSE file would be sent to ERCOT 12/20/2009***
· MARSTF opted for option 1 – ERCOT to implement.
Per ERCOT, Option 1 has the least risk for ERCOT to implement the project on this new timeline along with tasks identified in stages opposed to Option 2, which is the all in one.    
· Questions 
· Should TDSPs provide a new schedule of 814_20 submissions?

· If the TDSP’s pattern of submission will change, submit changes to Catherine Meiners at ERCOT preferably by 10/27.
· Will blackout dates for 814_20 submission change?

· There will be no change.

· Extract Scheduler changes for Supplemental AMS Interval Data Extract to support MPs having 7 days to schedule to receive extract prior to implementation--- (ERCOT:  What does this mean?) 

· Market Participants must utilize TML’s Extract Scheduler to request Supplemental AMS Interval Data Extract
· When will sending the LSE File Activity/Error report to the TDSPs?

· After the implementation on 11/21 – 11/22 and once the first LSE file is submitted.
· ERCOT was approved for 11/14 planned outage window at RMS strictly for AMS project; will that be modified and re-presented for approval at the 11/11/09 meeting of RMS? 

· ERCOT is still in the process of re-planning the implementation.  ERCOT is currently unsure if the effort will rise to the level of a planned outage.  ERCOT will send out a market notice for the Nov 21/22 date providing information about any potential impact.
· Is there expectation that the TDSPs would modify their timelines with this new implementation schedule?
· Topic for October 28th meeting  
· Next Steps and Meeting Schedule
· Schedule next meeting for October 28, 2009 - WebEx 
· Adjourned 



