SSWG REPORT TO ROS

March 2010
1. SSWG has met twice since the Feb ROS meeting, a conference call on Feb 17 and a meeting in Taylor on March 3.
2. ERCOT proposed and SSWG generally agreed to revise the Planning Model Go-Live date to Dec 1, 2010, moving it back a few months from the previous date of Aug 2010.  However, to facilitate market trials related to monthly CRR auctions, SSWG will attempt to correct data needed to output an accurate system topology through the topology processor by April 30, 2010.  (Note: the CRR Nodal process plans to use the output from the topology processor as an input into the auction system; therefore, the topology, not all related PSSE data, needs to be the focus.)  
3. To facilitate faster corrections to the planning-related data in IMM, ERCOT has proposed to accept bulk changes for some of the data through spreadsheet lists.  ERCOT will then create NOMCRs for these bulk updates.  Phase I of this process will be limited to Connectivity Node Groups (CNGs) and PSSE generator IDs.  SSWG members are to make necessary changes to the spreadsheet and return to ERCOT by March 17, 2010. 
4. SSWG members will have to submit NOMCRs to place Connectivity Nodes (CNs) into the correct CNGs, the vast majority of the work required to meet the April 30 date.
5. SSWG identified two necessary changes to the topology processor which will affect the topology, thus it is needed for the CRR process and needs to be expedited.

6. SSWG identified the following goals for the cases being output from the Annual Planning Model process.  This list is a working list and not finalized.
a. The one-line output from the topology processor needs to be ‘close’ to existing SSWG cases (SSWG needs to identify acceptable differences)

b. SSWG members will be able to perform required planning studies on Annual Planning Model cases
c. Limit the size of the ‘Standard PMCR’ that will have to be applied to the Topology Processed cases (SSWG needs to identify the limit)
7. SSWG is working on a NOGRR to address the current Nodal Protocol language requiring Annual Planning Models to use dynamic ratings.

8. Calendar with all SSWG activities included (Nodal Planning Model related):
· Mar 1 

ALDR due to ESP

· Mar 1

TPIT spreadsheet due to ESP

· Mar 3

ERCOT resends CNG and Gen ID spreadsheet to SSWG
· Mar 10
SSWG/SPWG/DWG joint conference call

· Mar 17
CNG and Gen ID spreadsheet updates due to ESP
· Mar 17 
SSWG conference call
· Mar 19(TBD)
TPIT update IDEVs due to ESP

· Mar 26
ERCOT to output topology processor with updates applied
· Mar 31
SSWG conference call
· April 1

ALDR due to SSWG

· April 9

2nd pass of CNG and ID changes due to ESP
· April 14
SSWG conference call
· April 16
Raw files, NOIE, and self-serve dispatch due to ESP

· April 22
SSWG meeting - Taylor
· April 23
ERCOT sends Pass 1 cases to SSWG

· April 28
SSWG conference call
· April 30
Pass 1 changes due to ESP

· April 30
Complete CNG and CN updates for CRR market trials
· May 7

ERCOT sends Pass 2 cases to SSWG (gen dispatch included)

· May 12
SSWG conference call
· May 14
Pass 2 changes due to ESP

· May 21
ERCOT sends Pass 3 cases to SSWG

· May 26
SSWG meeting - Taylor
· May 28
Pass 3 changes due to ESP

· June 15 –17
SSWG meeting to finalize cases
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