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	1.
	· ERCOT is currently tracking 208 active generation interconnection requests totaling over 69,000 MW.  This includes over 41,000 MW of wind generation.
	

	2.
	· Mid-Term Planning is currently reviewing proposed transmission improvements with a total cost of $255.8 Million

· Transmission Projects approved in 2010 total $55.4 Million

· All projects (in engineering, routing, licensing and construction) total approximately $9.6 Billion

· Transmission Projects energized in 2010 total about $435 million
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1.
Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the ERCOT website:  http://planning.ercot.com/login/login.  

1.1 New Generation Registering for Commercial Operations    
The total installed wind capacity has remains at 9,317 MW, of which 7,958 MW (85%) is located within the Western Congestion Management Zone.  
New Generation Interconnection Agreements  - none
Summary of Active Generation Interconnection Requests
	GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

	Currently tracking 208  active generation interconnection or change requests

	As of July 31, 2010
	North
	South
	West
	Total

	Security Screening Study
	1
	3
	7
	11

	SSS Completed
	10
	13
	16
	39

	Full Interconnect Study
	22
	14
	84
	120

	FIS Completed
	3
	14
	2
	19

	Interconnect Agreement Completed 
	8
	5
	5
	18

	Capacity under Interconnection Agreements
	5,192
	2,575
	626
	8,393

	Capacity for Grid, MW
	20,339
	17,277
	31,926
	69,542

	Wind Capacity, MW
	4,867
	6,995
	29,491
	41,353
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MW Capacity

Project Count

# In-Service **  # Signed Interconnect Agreement # Projects Cancelled ***

# Completed Full Study # in Full Study # Screening Study Complete

# Initial Screening Study MW Capacity Under Study *  MW In Commercial Operation **

* Nameplate capacity will change across time due to additional projects, cancellations,    

expirations, adjustments from study results, and projects being placed in service.

** Having begun commercial operation since 

January 2006

*** Began tracking cancellations by 

month in March 2008


	Fuel Type
	Confidential Projects (MW)
	Projects Under Full Study (MW)
	Projects w/ Interconnect Agreement/Public Letter (MW)
	Grand Total (MW)

	Gas-CC
	-
	-
	           3,972 
	         13,417 

	Gas-CT
	-
	-
	0
	               547 

	Total Gas
	2,169 
	7,823 
	           3,972 
	         13,964 

	Nuclear
	0
	0
	           5,900 
	           5,900 

	Coal
	                 0 
	           1,771 
	           3,213 
	           4,984 

	Wind
	         6,647 
	         28,968 
	           5,738 
	         41,353 

	Solar
	               409 
	               639 
	0
	           1,048 

	Biomass
	                 58 
	                 50 
	               145 
	               253 

	Other
	0
	               740 
	           1,300 
	           2,040 

	Grand Total 
	9,283 
	         39,991 
	         20,268 
	         69,542 
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Project Count

MW Capacity

MW Natural Gas MW Nuclear MW Coal MW Wind MW Solar *

MW Biomass * MW Other Total # Projects # Projects Cancelled

* 

Prior to September 2008, Category "Other" included "Solar" and "Biomass"

Projects in all phases of interconnection study are reflected in this graph

Project cancellation tracking by month began in March 2008


1.2 Publicly Disclosed Generation Interconnection Projects
The table below summarizes the publicly disclosed generation projects for the ERCOT region.  
(Status: IA=Interconnect Agreement, PL=Public Letter, XX= cancelled)
	Generation Interconnections as of July 31, 2010

	INR
	SiteName
	Status
	County
	Region
	COD
	Fuel Type
	MW For Grid
	Change from Last Report

	05INR0015c
	Gulf Wind 3
	PL
	Kenedy
	South
	Sep-10
	Wind
	               400 
	 

	09INR0082
	Cedro Hill Wind
	IA
	Webb
	South
	Sep-10
	Wind
	               150 
	 

	05INR0015b
	Gulf Wind 2
	PL
	Kenedy
	South
	Oct-10
	Wind
	               400 
	 

	08INR0033
	Lufkin
	IA
	Angelina
	North
	Dec-10
	Biomass
	                 45 
	 

	12INR0003
	Throckmorton Wind Farm
	PL
	Throckmorton
	West
	Dec-10
	Wind
	               400 
	 

	08INR0065
	Buffalo Gap 4 and 5
	PL
	Nolan
	West
	Mar-11
	Wind
	               465 
	 

	09INR0029
	CFB Power Plant Units 11&12
	IA
	Calhoun
	South
	Mar-11
	Coal
	               263 
	 

	10INR0010
	Jack County 2
	IA
	Jack
	North
	Jun-11
	Gas-CC
	               620 
	 

	08INR0011
	Senate Wind Project
	IA
	Jack
	North
	Nov-11
	Wind
	               150 
	 

	08INR0038
	M Bar Wind
	PL
	Andrews
	West
	Dec-11
	Wind
	               194 
	 

	09INR0034
	Gatesville Wind Farm
	PL
	Coryell
	North
	Dec-11
	Wind
	               200 
	 

	08INR0025
	Pistol Hill Energy Center
	PL
	Ector
	West
	Dec-11
	Wind
	               300 
	 

	09INR0001
	Sandy Creek 1
	IA
	McLennan
	North
	Feb-12
	Coal
	               925 
	 

	09INR0007
	Nacogdoches Project
	IA
	Nacogdoches
	North
	Apr-12
	Biomass
	               100 
	 

	07INR0004
	Pampa Energy Center
	PL
	Gray
	West
	May-12
	Coal
	               165 
	 

	09INR0024
	B&B Panhandle Wind
	PL
	Carson
	West
	Jun-12
	Wind
	           1,001 
	 

	09INR0037
	Scurry County Wind III
	PL
	Scurry
	West
	Jun-12
	Wind
	               350 
	 

	12INR0004
	Fort Concho Wind Farm
	PL
	Tom Green
	West
	Jul-12
	Wind
	               400 
	 

	06INR0012b
	Sherbino Mesa Wind Farm 2
	IA
	Pecos
	West
	Jul-12
	Wind
	               150 
	 

	09INR0036
	McAdoo Energy Center II
	PL
	Dickens
	West
	Dec-12
	Wind
	               500 
	 

	08INR0018
	Gunsight Mountain
	IA
	Howard
	West
	Dec-12
	Wind
	               120 
	 

	06INR0022c
	Penascal Wind Farm 3
	IA
	Kenedy
	South
	Dec-12
	Wind
	               202 
	 

	06INR0026
	Wild Horse Mountain
	IA
	Howard
	West
	Dec-12
	Wind
	               120 
	 

	06INR0006
	Cobisa-Greenville
	IA
	Hunt
	North
	May-13
	Gas-CC
	           1,792 
	 

	10INR0020a
	Panda Temple Power
	IA
	Bell
	North
	May-13
	Gas-CC
	               780 
	 

	04INR0011c
	Cottonwood Wind
	IA
	Shackelford
	West
	Jun-14
	Wind
	               100 
	 

	04INR0011b
	Cedar Elm
	IA
	Shackelford
	West
	Jun-14
	Wind
	               136 
	 

	14INR0005
	White Stallion Energy Center
	PL
	Matagorda
	South
	Jul-14
	Coal
	           1,200 
	 

	12INR0016
	Las Brisas Energy Center
	IA
	Nueces
	South
	Sep-14
	Other
	           1,300 
	 

	14INR0002
	Coleto Creek Unit 2
	IA
	Goliad
	South
	Nov-14
	Coal
	               660 
	

	10INR0020b
	Panda Temple Power
	IA
	Bell
	North
	Dec-14
	Gas-CC
	               780 
	 

	15INR0002
	Comanche Peak 3 and 4
	PL
	Somervel
	North
	Jan-15
	Nuclear
	           3,200 
	 

	15INR0008
	STP 3 and 4
	PL
	Matagorda
	South
	Jan-15
	Nuclear
	           2,700 
	 

	
	
	
	
	
	
	Total
	         20,268 
	


County Location of Installed Generation and Interconnection Requests (all fuels)
[image: image4.png]WY under Interconnection Agreements

2267 4533 6,800

MW under Full Interconnection Studies

o000

2267 4533 6800

MW, Existing Generation

2266 4532 6800

Q[0
O
0
-
o)
O
Ny





1.3 Generation Projects Undergoing Full Interconnection Studies (not otherwise public)
	INR
	County
	Capacity
	COD
	Fuel
	
	INR
	County
	Capacity
	COD
	Fuel

	08INR0049
	Clay
	50
	TBD
	Wind
	
	09INR0054
	Stonewall
	149
	TBD
	Wind

	09INR0061
	Kent
	258
	TBD
	Wind
	
	10INR0048
	Hardeman
	1000
	TBD
	Wind

	10INR0046
	Jim Hogg
	264
	TBD
	Wind
	
	10INR0045
	Webb
	734
	TBD
	Wind

	10INR0016
	Childress
	150
	TBD
	Wind
	
	10INR0054
	Palo Pinto
	36
	TBD
	Wind

	10INR0079
	Nolan
	60
	TBD
	Wind
	
	10INR0069
	Rusk
	13
	TBD
	Coal

	10INR0029
	Hood
	810
	TBD
	Gas
	
	09INR0081
	Rusk
	18
	TBD
	Coal

	10INR0013
	Upton
	400
	TBD
	Wind
	
	10INR0052a
	Knox
	21
	TBD
	Wind

	10INR0057
	Taylor
	200
	TBD
	Wind
	
	10INR0015
	Mitchell
	350
	Oct-10
	Wind

	10INR0041
	Floyd
	135
	Oct-10
	Wind
	
	09INR0074
	Motley
	70
	Oct-10
	Wind

	10INR0081a
	Clay
	30
	Oct-10
	Wind
	
	10INR0089
	Harris
	40
	Oct-10
	Other

	11INR0029
	Throckmorton
	200
	Nov-10
	Wind
	
	07INR0013
	Coke
	200
	Dec-10
	Wind

	07INR0015
	Foard
	180
	Dec-10
	Wind
	
	07INR0035
	Tom Green
	270
	Dec-10
	Wind

	10INR0008
	Pecos
	500
	Dec-10
	Wind
	
	08INR0062
	Archer
	249
	Dec-10
	Wind

	10INR0019
	Deaf Smith
	609
	Dec-10
	Wind
	
	11INR0012
	Duval
	400
	Dec-10
	Wind

	10INR0032
	Navarro
	775
	Dec-10
	Gas
	
	10INR0033
	Armstrong
	399
	Dec-10
	Wind

	10INR0042
	Mason
	170
	Dec-10
	Wind
	
	10INR0051
	Brazoria
	200
	Dec-10
	Wind

	10INR0056
	Borden
	249
	Dec-10
	Wind
	
	10INR0060
	Willacy
	401
	Dec-10
	Wind

	10INR0077
	Callahan
	101
	Dec-10
	Wind
	
	10INR0080
	Presidio
	144
	Dec-10
	Solar

	10INR0082
	Travis
	30
	Dec-10
	Solar
	
	11INR0076
	Archer
	94
	Jan-11
	Wind

	11INR0050
	Crosby
	149
	Mar-11
	Wind
	
	11INR0081
	Live Oak
	72
	Mar-11
	Wind

	11INR0071
	Harris
	7
	Apr-11
	Gas
	
	11INR0075
	Fort Bend
	15
	Apr-11
	Coal

	11INR0084
	Ector
	45
	Apr-11
	Wind
	
	11INR0086
	Travis
	60
	Apr-11
	Solar

	10INR0009
	Castro
	300
	May-11
	Wind
	
	11INR0037
	Smith
	50
	May-11
	Biomass

	11INR0048
	Harris
	300
	May-11
	Gas
	
	11INR0061
	Presidio
	90
	May-11
	Solar

	11INR0060
	Tom Green
	90
	May-11
	Solar
	
	11INR0058
	Pecos
	135
	May-11
	Solar

	11INR0062
	Nueces
	149
	May-11
	Wind
	
	11INR0087
	Wise
	90
	May-11
	Gas

	11INR0033b
	Cameron
	200
	May-11
	Wind
	
	11INR0033a
	Cameron
	200
	May-11
	Wind

	08INR0020
	Eastland
	200
	Jun-11
	Wind
	
	09INR0050
	Fannin
	1200
	Jun-11
	Gas

	10INR0023
	Haskell
	386
	Jun-11
	Wind
	
	11INR0054
	San Patricio
	161
	Jun-11
	Wind

	11INR0057
	Cameron
	165
	Jun-11
	Wind
	
	11INR0065
	Nueces
	240
	Jun-11
	Wind

	11INR0006
	Lamar
	579
	Jul-11
	Gas
	
	11INR0040
	freestone
	640
	Aug-11
	Gas

	11INR0039
	Starr
	201
	Sep-11
	Wind
	
	11INR0047
	Deaf Smith
	600
	Sep-11
	Wind

	07INR0014a
	Wilbarger
	140
	Oct-11
	Wind
	
	07INR0014b
	Wilbarger
	70
	Oct-11
	Wind

	10INR0062a
	Pecos
	80
	Oct-11
	Wind
	
	10INR0081b
	Clay
	19
	Oct-11
	Wind

	10INR0021
	Grayson
	646
	Nov-11
	Gas
	
	11INR0013
	Mills
	150
	Dec-11
	Wind

	11INR0025
	Crockett
	400
	Dec-11
	Wind
	
	11INR0043
	Coke
	300
	Dec-11
	Wind

	11INR0067
	Cameron
	78
	Dec-11
	Wind
	
	11INR0070
	Reeves
	50
	Dec-11
	Solar

	12INR0034
	Borden
	342
	Dec-11
	Wind
	
	09INR0048
	Jack
	150
	Dec-11
	Wind

	09INR0075
	Kinney
	248
	Dec-11
	Wind
	
	12INR0021
	Edwards
	165
	Jan-12
	Wind

	12INR0033
	Motley
	150
	Jan-12
	Wind
	
	10INR0085
	Ector
	40
	Jan-12
	Solar

	10INR0018
	Madison
	550
	Mar-12
	Gas
	
	12INR0042
	Deaf Smith
	400
	Mar-12
	Wind

	09INR0031
	Ector
	275
	May-12
	Gas
	
	12INR0007
	Lamar
	296
	May-12
	Gas

	11INR0049
	Wharton
	275
	May-12
	Gas
	
	08INR0031
	Childress
	100
	Jun-12
	Wind

	12INR0006
	Limestone
	875
	Jun-12
	Coal
	
	10INR0022
	Harris
	1380
	Jun-12
	Gas

	08INR0041
	Coke
	200
	Oct-12
	Wind
	
	12INR0026
	Randall
	400
	Oct-12
	Wind

	08INR0044
	Concho
	200
	Nov-12
	Wind
	
	12INR0035
	Nueces
	249
	Nov-12
	Wind

	12INR0043
	Ector
	290
	Nov-12
	Wind
	
	08INR0042
	Coke
	200
	Dec-12
	Wind

	09INR0025
	Concho
	180
	Dec-12
	Wind
	
	08INR0054
	Comanche
	401
	Dec-12
	Wind

	12INR0005
	Floyd
	1100
	Dec-12
	Wind
	
	12INR0022
	Hidalgo
	200
	Dec-12
	Wind

	12INR0029
	Swisher
	500
	Dec-12
	Wind
	
	10INR0024
	Briscoe
	2940
	Jan-13
	Wind

	12INR0027
	Gray
	200
	Jan-13
	Wind
	
	09INR0058
	Howard
	250
	Mar-13
	Wind

	12INR0018
	Gray
	500
	Apr-13
	Wind
	
	10INR0062b
	Pecos
	220
	May-13
	Wind

	09INR0041
	Mitchell
	300
	Jun-13
	Wind
	
	09INR0051
	Borden
	249
	Jun-13
	Wind

	13INR0016
	Deaf Smith
	251
	Aug-13
	Wind
	
	13INR0004
	Deaf Smith
	500
	Oct-13
	Wind

	13INR0005
	Carson
	600
	Oct-13
	Wind
	
	08INR0023
	Floyd
	100
	Dec-13
	Wind

	08INR0022
	Floyd
	100
	Dec-13
	Wind
	
	12INR0002a
	Briscoe
	200
	Dec-13
	Wind

	09INR0077
	Reagan
	500
	Dec-13
	Wind
	
	13INR0007
	Pecos
	200
	Dec-13
	Wind

	09INR0073
	Scurry
	200
	Dec-13
	Wind
	
	13INR0010
	Parmer
	1200
	Dec-13
	Wind

	08INR0019c
	Gray
	250
	Jan-14
	Wind
	
	08INR0019b
	Gray
	250
	Jan-14
	Wind

	08INR0019a
	Gray
	250
	Jan-14
	Wind
	
	13INR0006
	Gray
	750
	Jan-14
	Wind

	14INR0003
	Nolan
	850
	Jun-14
	Coal
	
	12INR0002b
	Briscoe
	200
	Dec-14
	Wind

	14INR0001
	Pecos
	500
	Dec-14
	Wind
	
	12INR0002c
	Briscoe
	350
	Dec-15
	Wind

	16INR0002
	Brazoria
	700
	Jun-17
	Other
	
	
	
	
	
	


1.4 Wind Generation    
Wind Capacity Installed by Year  
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County Location of Installed Capacity and Interconnection Requests (Wind only)
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2.  Regional Planning Group Project Reviews
· Oncor submitted a project to relieve congestion related to new wind units in the Lamesa area.  The project will upgrade the Lamesa to Bluff Creek 138 kV line, rebuild the Bluff Creek to China Grove 138 kV line, rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit, rebuild the Lamesa 138 kV switching station, build a new 138 kV Ackerly Vealmoor station, add second circuits to all rebuilt lines and include station upgrades at China Grove and Big Spring.  The cost of this project is $ 80.8 M.  This project will be reviewed to ensure that the improvements fit into the likely CREZ transmission solution for the area.  This project is in ERCOT Independent Review. 

· Sharyland Utilities submitted a project to construct and operate the ERCOT Southeast Loop facilities consisting of a 345 kV double circuit from Lufkin to Canal 345 kV substation on the northeast side of Houston.  This project will cost $359 M with an estimated completion date of summer 2013.  The ERCOT Independent Review of this project has been completed and it will not be recommended. 

· Centerpoint Energy has submitted a project to construct a new 345 kV double circuit line to allow greater power imports into the Houston area.  The project involves expanding the Fayetteville and Zenith substations and constructing a new 345 kV double circuit from Fayetteville to Zenith.  The proposal also includes looping the Fayette Power Project to Salem 345 kV circuit into Fayetteville and upgrading the Fayette Power Project to Fayetteville 345 kV double circuit line.  The project is estimated to cost $175 M.  The ERCOT Independent Review of this project has been completed. ERCOT Staff will present it to the ERCOT Board of Directors for endorsement in August. 

3. Congestion Costs

Dollars shown in graphs are settlement quality.

OOMC – last 13 months in million$
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OOM Down – last 13 months in million$
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Local Balancing Energy Down – last 13 months in million$
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OOM Up – last 13 months in million$
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Local Balancing Energy Up – last 13 months in million$
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Replacement Reserve – last 13 months in thousand$
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Binding Constraints & Capacity Shortages– June, 2010
	Contingency
	Binding Element
	Estimated Costs
	Transmission Project
	Clearance

	Watermill Switch - West Levee Switch & Sargent Road 345kV
	Duncanville South - Cedar Hill 138kV
	$    5,610,488
	Cedar Hill Switch second 345/138 kV autotransformer

[13TPIT0062]
	Outage on Cedar Hill Switch 345kVAT2

	Comanche Peak - Johnson Switch 345kV
	Wolf Hollow - Rocky Creek 345kV
	$     981,010
	
	Outage on Comanche Peak SES-Decordova SES 345kV

	Meadow - PH Robinson 345kV
	North Alvin - Hastings 138kV
	$     751,603
	Upgrade North Alvin-Hastings [14TPIT0018]
	Outage on Oasis-WA Parish 345kV

	Capacity
	
	$     479,575
	
	

	Everman Switch 138kV Outage

Military Hwy Outage
	Planned Outages
	$     288,745
	
	

	Oklaunion - Fisher Road Switch - Bowman 345kV
	Bomarton TU - Baylor County Tap 69kV
	$     231,811
	
	

	Lon Hill - White Point 345kV
	Alazan - Barney Davis 138kV
	$      227,446
	Barney Davis to Nelson Sharpe 138 kV line rebuild [12TPIT0069]
	

	Moss Switch - Holt Switch 138kV 
	Odessa North 138/69KV Autotransformer 1
	$     204,961
	Odessa EHV Switch #2 [11TPIT0059]
	Outage on Ector Harper- Moss Switch 138kV

	Graham SES - Parker Switch 345kV
	Flat Creek - Leon Switch 138kV
	$     184,483
	Leon - Flat Creek 138 kV line rebuild [08TPIT0107]
	Outage on Jacksboro Switching  to  Willow Creek 345kV

	West Levee 345/138KV T1 Autotransformer
	West Levee 345/138KV T2 Autotransformer
	$     173,165
	
	High Load in Dallas area


Inter-zonal Congestion
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4. Wind Generation as a Percent of Load

One-hour average Settlement quality data shown.
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5. Other Notable Activities
· Work on the 2010 Five-Year Transmission Plan is underway.  The initial set of projects needed to reliably serve load in 2015 has been identified and comments have been received.  The analysis is currently focused on finding reliability projects for the years 2011-2014 and projects to relieve congestion for 2015.
· Nodal Network Model Management System Topology Processor base case building modernization work continues with bi-weekly meetings/calls with SSWG and weekly ERCOT topology processor output.  ERCOT has produced and distributed a spreadsheet that will be used for Phase II updates.  Most TSP have returned the spreadsheet on-time.  
· Studies to determine the ERCOT System Voltage Profile will begin shortly.  Market Participants should participate in these to make sure that their interests and unit capabilities are taken into consideration.

· Blackstart testing will begin soon.  ERCOT staff are being assembled to witness the required tests.

· Initial determinations of “not required to support ERCOT System reliability” were made for Greens Bayou 5 and SR Bertron 2.

· The CREZ Reactive Study, being performed by ABB and led jointly by ERCOT and the CREZ TSPs, to optimize the reactive support equipment required to implement the CREZ plan is ongoing.  This study will define the size, type and location of the equipment as well as study any associated subsynchronous issues.
· Work on the Long-Term System Assessment/DOE Study has begun.  A separate subgroup of RPG has been established to focus on this study and is meeting monthly.  The current focus is on background information that will be used for developing the scenarios to be studied.  The next meeting is July 23rd.
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