	Flight Schedule for Version 3.0 Flights in 2011
	0211

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Dec. 8, 2010

	TX SET to finalize scripts 

	Dec. 29, 2010

	Signup begins
	Jan. 5, 2011

	FLIGHT DEADLINE

The following 4 steps must be completed by 5pm cpt. on the deadline:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm cpt. on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Testing Worksheets are locked at 5pm cpt.
	Jan. 12, 2011

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Jan. 14, 2011

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Jan. 14, 2011

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Jan. 14, 2011

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Jan. 17, 2011

	Connectivity Testing Kick Off Conference Call - Mandatory for all Testing Participants (blackout ends)
	Jan. 18, 2011

	Connectivity Testing begins for all Testing Participants 


	Jan. 18, 2011

	Penny Test (CON52) & ACK55/56 (FA Scripts) begins for all New Testing Participants 


	Jan. 18, 2011

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Feb. 7, 2011

	Flight Kick Off Conference Call  - Mandatory for all Testing Participants


	Feb. 11, 2011

	Daily Conference Calls begin –  Day 1 Transactions flow 


	Feb. 14, 2011

	Flight tentatively scheduled to conclude; Internal Regression Testing

	Mar. 29, 2011

	Contingency Testing scheduled to conclude for Flight (blackout starts)
	Apr. 15, 2011
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	0611

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Apr. 13, 2011

	TX SET to finalize scripts 


	May 4, 2011

	Signup begins
	May 11, 2011

	FLIGHT DEADLINE

The following 4 steps must be completed by 5pm cpt. on the deadline:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm cpt. on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website


	May 18, 2011

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	May 20, 2011

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	May 20, 2011

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	May 20, 2011

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	May 23, 2011

	Connectivity Testing Kick Off Conference Call - Mandatory for all Testing Participants (blackout ends)
	May 24, 2011

	Connectivity Testing begins for all Testing Participants 


	May 24, 2011

	Penny Test (CON52) & ACK55/56 (FA Scripts) begins for all New Testing Participants 


	May 24, 2011

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Jun. 13, 2011

	Flight Kick Off Conference Call  - Mandatory for all Testing Participants


	Jun. 17, 2011

	Daily Conference Calls begin –  Day 1 Transactions flow 


	Jun. 20, 2011

	Flight tentatively scheduled to conclude; Internal Regression Testing

	Aug. 2, 2011

	Contingency Testing scheduled to conclude for Flight (blackout starts)
	Aug. 23, 2011

	Flight Schedule for Version 3.0 Flights in 2011
	1011

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution

	Aug. 3, 2011

	TX SET to finalize scripts 


	Aug. 24, 2011

	Signup begins
	Aug. 31, 2011

	FLIGHT DEADLINE

The following 4 steps must be completed by 5pm cpt. on the deadline:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm cpt. on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Sept. 7, 2011

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Sept. 9, 2011

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Sept. 9, 2011

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Sept. 9, 2011

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Sept. 12, 2011

	Connectivity Testing Kick Off Conference Call - Mandatory for all Testing Participants (blackout ends)
	Sept. 13, 2011

	Connectivity Testing begins for all Testing Participants 


	Sept. 13, 2011

	Penny Test (CON52) & ACK55/56 (FA Scripts) begins for all New Testing Participants 


	Sept. 13, 2011

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Sept. 26, 2011

	Flight Kick Off Conference Call  - Mandatory for all Testing Participants


	Sept. 30, 2011

	Daily Conference Calls begin –  Day 1 Transactions flow 


	Oct. 3, 2011

	Flight tentatively scheduled to conclude; Internal Regression Testing

	Nov. 15, 2011

	Contingency Testing scheduled to conclude for Flight (blackout starts)
	Dec. 6, 2011


* The testing schedule may change if there are TX SET changes or a version upgrade


