Revised ERCOT Impact Analysis Report


	NPRR Number
	209
	NPRR Title
	Data Posting Changes to Comply with P.U.C. Subst. R. 25.505

	Impact Analysis Date
	October 28, 2010

	Cost/Budgetary Impact
	Less than $50K

	Estimated Project Time Requirements (Unless otherwise indicated, project time requirements begin upon project initiation.)
	Effective upon the Nodal Protocol Transition Plan’s Texas Nodal Market Implementation Date as prescribed by zonal Protocol Section 21.12, Process for Transition to Nodal Market Protocol Sections.

	ERCOT Staffing Impacts (across all areas)
	No ERCOT staffing impacts.

	ERCOT Computer System Impacts
	The following ERCOT systems will be modified:  Enterprise Data Warehouse (EDW) and Enterprise Information Service (EIS)

	ERCOT Business Function Impacts
	ERCOT business processes would be revised to accommodate this revision request. 

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None.


	Feasibility of Implementation

	Impact on Resource Availability:  None

Impact to Other Projects:  None


	Comments

	None.
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