SSWG REPORT TO ROS

December 2010
1. SSWG has met once since the November ROS meeting, a Dec 1 webex.
2. The completed Data Set B cases were posted on Nov 5.

3. SSWG completed its test of building a 2010 summer peak case using the proposed nodal planning process of beginning with a case from the topology processor and adding load, generation, device control properties, and Standard Planning Model Change Requests in the new Model On Demand web-based software interface.  The case did solve after three passes (while ignoring VAR limits); however, it was still missing some pieces of data and was in PSSE version 30.  Since we could not work on two test cases simultaneously, SSWG decided to stop the work on the 2010 case, so that we could move on to the 2012 test case.
4. On Dec 1, SSWG began work on a test to build a 2012 summer peak case using the proposed nodal planning process.  This case will be built using the latest PSSE version (32) and will not be completed until the load and generation matches the 2012 summer peak case recently created as part of Data Set B.  SSWG hopes to complete this test after three passes of changes, expected to be complete in late January.
5. At the Dec 15 SSWG/Nodal Planning Go-Live Workshop, we will be discussing ERCOT’s Impact Analyses for SCR759 and SCR760 and the alternatives described within.

6. At the January ROS meeting, SSWG will be discussing the method for creating the Data Set A and Data Set B cases in 2011.
7. Calendar with all SSWG activities included (Nodal Planning Model related):
· Dec 10
Pass 1: TSPs profiles and PMCRs due for 2012 test case (PSSE v32)

· Dec 15
SSWG webex/conference call
· Dec – Jan 2011
TPIT update work
· Dec – Feb 
Review, update, and modify TP/MOD process for case creation
· Mar 1 2011 
ALDR due to ERCOT

· Mar-April 2011
Assuming tests are successful and SCRs are implemented, tested, and meets SSWG approval, begin work to create 12DSA using Nodal method
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