Revised ERCOT Impact Analysis Report


	NPRR Number
	282
	NPRR Title
	Dynamic Ramp Rates Use in SCED

	Impact Analysis Date
	February 10, 2011

	Cost/Budgetary Impact
	$30,000 – $35,000

	Estimated Project Duration*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	This NPRR can be incorporated into a future scheduled Energy Management System (EMS) release upon ERCOT Board approval.  The targeted EMS release window is June 2011

	ERCOT Staffing Impacts (across all areas)
	No additional staffing needed.

	ERCOT Computer System Impacts
	EMS.

	ERCOT Business Function Impacts
	The ERCOT Nodal ICCP Communication Handbook will be updated.

	Grid Operations & Practices Impacts
	No impact to grid operations or practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None.


	Feasibility of Implementation

	Impact on Resource Availability: None
Impact on Other Projects:  Stabilization and/or deferred defects may be reduced or deferred until a later scheduled release of EMS.


	Comments

	None.
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