ERCOT Impact Analysis Report


	NRR

Number
	338
	NRR

Title
	Modifications to Support Revenue Neutrality

	Impact Analysis Date
	March 17, 2011

	Cost/Budgetary Impact
	$4,000 - $5,000

	Estimated Project Duration*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	This Nodal Protocol Revision Request (NPRR) can be incorporated into a future scheduled release upon ERCOT Board approval.  The targeted release window is August 2011. 

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing. 

	ERCOT Computer System Impacts
	Settlements and Billing System (S&B).

	ERCOT Business Function Impacts
	No ERCOT business function impacts. 

	Grid Operations & Practices Impacts
	No impacts to Grid Operations and Practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability: Low/Medium impact to Lodestar development resources.
Impact on Other Projects: Low


	Comments

	None.
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