ERCOT Impact Analysis Report


	NPRR

Number
	346
	NPRR

Title
	Removal of Redundant Posting Requirement Related to Electrical Bus Changes

	Impact Analysis Date
	April 5, 2011

	Cost/Budgetary Impact
	Less than $2,500.

	Estimated Project Duration*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	This NPRR can be incorporated into a future scheduled Market Information System (MIS) and ERCOT.com release upon ERCOT Board approval.  The targeted release window is August 2011.

	ERCOT Staffing Impacts (across all areas)
	No additional Full Time Equivalents (FTEs) needed. 

	ERCOT Computer System Impacts
	Market Information System (MIS) portal.

	ERCOT Business Function Impacts
	No ERCOT business function impacts.

	Grid Operations & Practices Impacts
	No impact to ERCOT Grid operations and practices. 


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	N/A


	Evaluation of Interim Solutions (e.g., manual workarounds)

	N/A


	Feasibility of Implementation

	Impact on Resource Availability: Low
Impact on Other Projects:  Low


	Comments

	None.
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