ERCOT Impact Analysis Report


	NPRR Number
	314
	NPRR Title
	Requirement to Post Generation Resources Temporal Constraints

	Impact Analysis Date
	May 12, 2011

	Cost/Budgetary Impact
	Between $32K - $39K 

	Estimated Project Time Requirements*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

	ERCOT Staffing Impacts (across all areas)
	No impact to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems will be impacted:

· Market Management System (MMS)

· Current Day Reports (CDR)

· Market Information System (MIS)

· Enterprise Information Systems (EIS)

	ERCOT Business Function Impacts
	No impact to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impact to ERCOT Grid operations and practices. 


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None proposed.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None proposed.


	Feasibility of Implementation

	Impact on Resource Availability: Low to medium impacts to MMS, CDR, MIS and EIS development and associated testing.
Impact on Other Projects: None identified.


	Comments

	None.
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