ERCOT Impact Analysis Report


	NRR

Number
	347
	NRR

Title
	Single Daily Settlement Invoice (formerly “Counter-Party Invoice and Single Daily Settlement Invoice”)

	Impact Analysis Date
	May 18, 2011

	Cost/Budgetary Impact
	Between $160k - $180k

	Estimated Project Duration*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	Estimated Duration:  28 weeks
The time-line for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT Computer system would be impacted:

· Market Participant Registration (REG)

· Settlements and Billing (S&B)
· Credit Management (CMM)
· Market Information System (MIS)
· Enterprise Information System (EIS)
· Enterprise Integration (EI)
· Dispute Analysis Tools (DIS)
· Financial Transfer Tools (FT)

	ERCOT Business Function Impacts
	ERCOT settlements business processes will be updated.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered. 


	Feasibility of Implementation

	Impact on Resource Availability: High impact to Settlements and CMM resources
Impact on Other Projects: 


	Comments

	None.
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