ERCOT Impact Analysis Report


	NPRR Number
	340
	NPRR Title
	Introduction and Definition of Duration-Limited Resources (formerly “Unannounced HSL test for Duration-Limited Resources”)

	Impact Analysis Date
	June 1, 2011

	Cost/Budgetary Impact
	Between $15k and $20k

	Estimated Project Duration*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration: Between 8 to 11 weeks.

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing. 

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· Energy Management System (EMS)

	ERCOT Business Function Impacts
	ERCOT will update the ERCOT Nodal ICCP Communication Handbook.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations or practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered. 


	Feasibility of Implementation

	Impact on Resource Availability: None
Impact on Other Projects:  


	Comments

	None.
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