Revised ERCOT Impact Analysis Report


	NRR

Number
	210
	NRR

Title
	Wind Forecasting Change to P50, Synchronization with PRR841 

	Impact Analysis Date
	June 7, 2011

	Cost/Budgetary Impact
	Between $45k – $55k

	Estimated Project Duration*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	Estimated Duration:  8 to 16 weeks.
The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT system(s) will be impacted:

· Energy Management System (EMS) 

· Market Management System (MMS) 

· Settlements and Billing (S&B) 

· Commercial Systems Integration (CSI)
· Enterprise Information Service (EIS) 

	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability: Medium impact on resources
Impact on Other Projects: Medium


	Comments

	This revised Impact Analysis is applicable to the grey-boxed portions of NPRR210.
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