ERCOT Revised Impact Analysis Report


	NPRR Number
	355
	NPRR Title
	Adjust the Calculation of the Real-Time Settlement Point Price for a Load Zone

	Impact Analysis Date
	July 8, 2011

	Cost/Budgetary Impact
	Between $60k and $75k

	Estimated Project Duration*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	The time-line for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

Estimated Duration: Between 5 and 7 weeks 


	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT system(s) will be impacted:

· Market Management System (MMS)
· Commercial Systems Integration (CSI)
· Lodestar System - Settlements and Billing (S&B)
· Current Day Reports (Potential) (CDR)
· Enterprise Information Service (EIS) 

	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices. 


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability: Low to Medium impact on EIS, S&B resources
Impact on Other Projects: Low.


	Comments

	None.
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