ERCOT Revised Impact Analysis Report


	NPRR Number
	321
	NPRR Title
	Allow Change to Energy Offer Curve MW Amounts in the Adjustment Period for Qualifying Facilities

	Impact Analysis Date
	July 14, 2011

	Cost/Budgetary Impact
	Between $15,000 - $20,000

	Estimated Project Duration*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

Estimated Duration:  Between 7 to 8 weeks.

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT computer systems would be impacted:

· Current Day Records (CDR)

· Market Information System (MIS)

	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability: None identified.
Impact on Other Projects: None identified.


	Comments

	None.
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