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	· ERCOT is currently tracking 185 generation interconnection requests totaling over 59,000 MW.  This includes almost 34,000 MW of wind generation.
	

	
	· ERCOT  is currently reviewing proposed transmission improvements with a total cost of $117.9 Million

· Transmission Projects endorsed in 2011 total $579.9 Million

· All projects (in engineering, routing, licensing and construction) total approximately $9.8 Billion

· Transmission Projects energized in 2011 total about $694.8 million
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1.
Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the ERCOT website:  http://planning.ercot.com/login/login.  

1.1 New Signed Generation Interconnection Agreements - none
1.2 New Generation Registering for Commercial Operations
11INR0075 – WA Parish Upgrade – 15 MW Coal – Fort Bend County

The total installed wind capacity is now reported as 9,452 MW by the resource owners through the registration process. Capacity by North, South and West is 292 MW, 1216 MW, and 7943 MW respectively. 850 MW is able to switch between the West and South zones.
Summary of Active Generation Interconnection Requests
	GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

	Currently tracking 185 generation interconnection or change requests

	As of September 30, 2011
	North
	South
	West
	Total

	Security Screening Study
	0
	2
	1
	3

	SSS Completed
	2
	7
	21
	30

	Full Interconnect Study
	18
	18
	87
	123

	FIS Completed
	2
	2
	5
	9

	Interconnect Agreement Completed 
	7
	8
	5
	20

	Capacity under Interconnection Agreements
	4,557
	4,144
	651
	9,352

	Capacity for Grid, MW
	16,671
	11,837
	30,935
	59,443

	Wind Capacity, MW
	3,184
	3,098
	27,639
	33,921
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MW Capacity

Project Count

# In-Service **  # Signed Interconnect Agreement # Projects Cancelled ***

# Completed Full Study # in Full Study # Screening Study Complete

# Initial Screening Study MW Capacity Under Study *  MW In Commercial Operation **

* Nameplate capacity will change across time due to additional projects, cancellations,    

expirations, adjustments from study results, and projects being placed in service.

** Having begun commercial 

operation since January 2006

*** Began tracking cancellations by 

month in March 2008


	Fuel Type
	Confidential Projects (MW)
	Projects Under Full Study (MW)
	Projects w/ Interconnect Agreement/Public Letter (MW)
	Grand Total (MW)

	Gas-AllOther
	 
	 
	
	708

	Gas-CombinedCycle
	 
	 
	4,732
	11,379

	    Total Gas
	888
	6,467
	4,732
	12,087

	Nuclear
	
	5,900
	
	5,900

	Coal
	
	2,050
	1,585
	3,635

	Wind
	3,078
	29,238
	1,605
	33,921

	Solar
	530
	874
	90
	1,494

	Biomass
	
	50
	100
	150

	Other
	
	1,016
	1,240
	2,256

	Grand Total 
	4,496
	45,595
	9,352
	59,443
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Project Count

MW Capacity

MW Natural Gas MW Nuclear MW Coal MW Wind MW Solar *

MW Biomass * MW Other Total # Projects # Projects Cancelled

* 

Prior to September 2008, Category "Other" included "Solar" and "Biomass"

Projects in all phases of interconnection study are reflected in this graph

Project cancellation tracking by month began in March 2008


1.3 Publicly Disclosed Generation Interconnection Projects
The table below summarizes the publicly disclosed generation projects for the ERCOT region.  
(Status: IA=Interconnect Agreement, PL=Public Letter, XX= cancelled)
	Generation Interconnections as of September 30, 2011

	INR
	SiteName
	Status
	County
	Region
	COD
	Fuel Type
	MW For Grid
	Change from Last Report

	06INR0012b
	Sherbino Mesa Wind Farm 2
	IA
	Pecos
	West
	Oct-11
	Wind
	150
	 

	09INR0034
	Gatesville Wind Farm
	PL
	Coryell
	North
	Dec-11
	Wind
	200
	 

	08INR0038
	M Bar Wind
	PL
	Andrews
	West
	Dec-11
	Wind
	194
	 

	10INR0082
	FRV AE Solar
	IA
	Travis
	North
	Dec-11
	Solar
	30
	 

	08INR0025
	Pistol Hill Energy Center
	PL
	Ector
	West
	Dec-11
	Wind
	300
	 

	09INR0001
	Sandy Creek 1
	IA
	McLennan
	North
	Feb-12
	Coal
	925
	 

	11INR0084
	2W Whatley Phase 1
	PL
	Ector
	West
	Mar-12
	Wind
	45
	 

	08INR0062
	Trinity Hills
	IA
	Young
	West
	Mar-12
	Wind
	250
	 

	09INR0037
	Scurry County Wind III
	PL
	Scurry
	West
	Jun-12
	Wind
	350
	 

	09INR0024
	B&B Panhandle Wind
	PL
	Carson
	West
	Jun-12
	Wind
	1,001
	 

	09INR0007
	Nacogdoches Project
	IA
	Nacogdoches
	North
	Jun-12
	Biomass
	100
	 

	10INR0060
	Magic Valley Wind Project
	IA
	Willacy
	South
	Jun-12
	Wind
	202
	 

	12INR0043
	2W Whatley Phase 2
	PL
	Ector
	West
	Aug-12
	Wind
	290
	 

	11INR0086
	RRE Austin Solar
	IA
	Travis
	South
	Oct-12
	Solar
	60
	

	12INR0080
	Blanco Canyon Wind
	PL
	Taylor
	West
	Dec-12
	Wind
	300
	 

	10INR0077
	Kaiser Creek Windfarm
	IA
	Callahan
	West
	Dec-12
	Wind
	101
	 

	09INR0061
	WKN Mozart
	IA
	Kent
	West
	Dec-12
	Wind
	30
	 

	08INR0011
	Senate Wind Project
	IA
	Jack
	North
	Dec-12
	Wind
	150
	

	08INR0018
	Gunsight Mountain
	IA
	Howard
	West
	Dec-12
	Wind
	120
	 

	11INR0033
	Los Vientos
	IA
	Cameron
	South
	Dec-12
	Wind
	400
	 

	06INR0022c
	Penascal Wind Farm 3
	IA
	Kenedy
	South
	Dec-13
	Wind
	202
	 

	10INR0020a
	Panda Temple Power
	IA
	Bell
	North
	May-14
	Gas-CC
	780
	 

	06INR0006
	Cobisa-Greenville
	IA
	Hunt
	North
	May-14
	Gas-CC
	1,792
	 

	14INR0005
	White Stallion Energy Center
	PL
	Matagorda
	South
	Jul-14
	Coal
	1,200
	 

	10INR0020b
	Panda Temple Power
	IA
	Bell
	North
	May-15
	Gas-CC
	780
	 

	10INR0022
	Pondera King Power Project
	IA
	Harris
	South
	Jun-15
	Gas-CC
	1,380
	 

	12INR0016a
	Las Brisas Energy Center
	IA
	Nueces
	South
	Oct-15
	Other
	620
	 

	15INR0008
	STP 3 and 4
	PL
	Matagorda
	South
	Jun-16
	Nuclear
	2,700
	 

	12INR0016b
	Las Brisas Energy Center
	IA
	Nueces
	South
	Oct-16
	Other
	620
	 

	14INR0002
	Coleto Creek Unit 2
	IA
	Goliad
	South
	Jan-17
	Coal
	660
	 

	15INR0002
	Comanche Peak 3 and 4
	PL
	Somervel
	North
	Dec-21
	Nuclear
	3,200
	 

	
	
	
	
	
	TOTAL
	
	19,132
	


County Location of Installed Generation and Interconnection Requests (all fuels)
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1.4 Generation Projects Undergoing Full Interconnection Studies (not otherwise public)
	INR
	County
	Capacity
	COD
	Fuel
	
	INR
	County
	Capacity
	COD
	Fuel

	09INR0054
	Stonewall
	149
	TBD
	Wind
	
	10INR0048
	Hardeman
	1,000
	TBD
	Wind

	10INR0079
	Nolan
	60
	TBD
	Wind
	
	10INR0016
	Childress
	150
	TBD
	Wind

	10INR0029
	Hood
	810
	TBD
	Gas
	
	10INR0013
	Upton
	400
	TBD
	Wind

	10INR0041
	Floyd
	135
	TBD
	Wind
	
	11INR0029
	Throckmorton
	200
	TBD
	Wind

	10INR0051
	Brazoria
	200
	TBD
	Wind
	
	10INR0042
	Mason
	170
	TBD
	Wind

	10INR0033
	Armstrong
	399
	TBD
	Wind
	
	10INR0032
	Navarro
	775
	TBD
	Gas

	10INR0019
	Deaf Smith
	609
	TBD
	Wind
	
	11INR0076
	Archer
	94
	TBD
	Wind

	11INR0085
	Nolan
	106
	TBD
	Wind
	
	11INR0062
	Nueces
	149
	TBD
	Wind

	11INR0061
	Presidio
	90
	TBD
	Solar
	
	11INR0060
	Tom Green
	90
	TBD
	Solar

	11INR0058
	Pecos
	135
	TBD
	Solar
	
	11INR0037
	Smith
	50
	TBD
	Biomass

	11INR0091
	Webb
	92
	TBD
	Wind
	
	11INR0065
	Nueces
	240
	TBD
	Wind

	11INR0054
	San Patricio
	161
	TBD
	Wind
	
	10INR0023
	Haskell
	386
	TBD
	Wind

	09INR0050
	Fannin
	1,200
	TBD
	Gas
	
	11INR0006
	Lamar
	579
	TBD
	Gas

	11INR0040
	freestone
	640
	TBD
	Gas
	
	11INR0079a
	Clay
	200
	TBD
	Wind

	11INR0047
	Deaf Smith
	600
	TBD
	Wind
	
	10INR0062a
	Pecos
	80
	TBD
	Wind

	11INR0094
	Kent
	100
	Nov-11
	Solar
	
	11INR0090
	Howard
	60
	Nov-11
	Solar

	10INR0021
	Grayson
	646
	Nov-11
	Gas
	
	11INR0043
	Coke
	300
	Dec-11
	Wind

	11INR0025
	Crockett
	400
	Dec-11
	Wind
	
	12INR0081
	Upton
	113
	Dec-11
	Wind

	12INR0033
	Motley
	150
	Jan-12
	Wind
	
	10INR0085
	Ector
	40
	Jan-12
	Solar

	10INR0080
	Presidio
	81
	Jan-12
	Solar
	
	12INR0054
	Jones
	200
	Feb-12
	Wind

	10INR0018
	Madison
	550
	Mar-12
	Gas
	
	12INR0075
	Wilbarger
	499
	Apr-12
	Wind

	09INR0031
	Ector
	275
	May-12
	Gas
	
	12INR0053
	Crockett
	615
	Jun-12
	Wind

	08INR0031
	Childress
	100
	Jun-12
	Wind
	
	12INR0050
	King
	332
	Jun-12
	Wind

	12INR0079
	Kenedy
	94
	Aug-12
	Wind
	
	12INR0076
	Winkler
	36
	Sep-12
	Other

	12INR0026
	Randall
	400
	Oct-12
	Wind
	
	12INR0035
	Nueces
	249
	Nov-12
	Wind

	08INR0044
	Concho
	200
	Nov-12
	Wind
	
	13INR0036
	Hidalgo
	200
	Dec-12
	Wind

	12INR0072
	Kinney
	100
	Dec-12
	Wind
	
	12INR0069
	Presidio
	50
	Dec-12
	Solar

	12INR0068
	Jim Hogg
	80
	Dec-12
	Wind
	
	12INR0067
	Webb
	94
	Dec-12
	Wind

	12INR0060
	Schleicher
	58
	Dec-12
	Wind
	
	12INR0059
	Pecos
	50
	Dec-12
	Solar

	12INR0057
	Ector
	50
	Dec-12
	Solar
	
	12INR0055
	Baylor
	80
	Dec-12
	Wind

	12INR0005
	Floyd
	1,100
	Dec-12
	Wind
	
	11INR0093
	San Patricio
	34
	Dec-12
	Wind

	09INR0025
	Concho
	180
	Dec-12
	Wind
	
	12INR0029
	Swisher
	500
	Dec-12
	Wind

	09INR0048
	Jack
	113
	Dec-12
	Wind
	
	08INR0049
	Clay
	50
	Dec-12
	Wind

	13INR0040
	Harris
	0 
	Jan-13
	Gas
	
	12INR0027
	Gray
	200
	Jan-13
	Wind

	10INR0024
	Briscoe
	2,940
	Jan-13
	Wind
	
	13INR0010a
	Parmer
	200
	Jan-13
	Wind

	12INR0034
	Borden
	342
	Mar-13
	Wind
	
	11INR0083B
	Crockett
	100
	Mar-13
	Wind

	11INR0082B
	Val Verde
	150
	Mar-13
	Wind
	
	11INR0050
	Crosby
	149
	Mar-13
	Wind

	12INR0018
	Gray
	500
	Apr-13
	Wind
	
	12INR0070
	Knox
	300
	Apr-13
	Wind

	13INR0020a
	Glasscock
	200
	May-13
	Wind
	
	10INR0089
	Harris
	40
	May-13
	Other

	10INR0062b
	Pecos
	220
	May-13
	Wind
	
	12INR0045
	Kleberg
	135
	Jun-13
	Wind

	09INR0051
	Borden
	249
	Jun-13
	Wind
	
	13INR0023
	Ector
	240
	Jul-13
	Other

	13INR0016
	Deaf Smith
	251
	Aug-13
	Wind
	
	13INR0025
	Randall
	150
	Sep-13
	Wind

	11INR0083A
	Crockett
	50
	Sep-13
	Wind
	
	11INR0082A
	Val Verde
	50
	Sep-13
	Wind

	13INR0005
	Carson
	600
	Oct-13
	Wind
	
	13INR0004
	Deaf Smith
	500
	Oct-13
	Wind

	13INR0028
	Hale
	392
	Nov-13
	Gas
	
	13INR0039
	Castro
	500
	Dec-13
	Wind

	13INR0030
	Archer
	100
	Dec-13
	Wind
	
	13INR0026
	Oldham
	201
	Dec-13
	Wind

	13INR0017
	Childress
	200
	Dec-13
	Wind
	
	13INR0007
	Pecos
	200
	Dec-13
	Wind

	12INR0002a
	Briscoe
	200
	Dec-13
	Wind
	
	11INR0013
	Mills
	150
	Dec-13
	Wind

	10INR0009
	Castro
	300
	Dec-13
	Wind
	
	09INR0077
	Reagan
	500
	Dec-13
	Wind

	12INR0058
	San Patricio
	50
	Dec-13
	Wind
	
	11INR0057
	Cameron
	165
	Dec-13
	Wind

	09INR0073
	Scurry
	200
	Dec-13
	Wind
	
	12INR0085
	Stonewall
	25
	Dec-13
	Wind

	13INR0006
	Gray
	750
	Jan-14
	Wind
	
	08INR0019c
	Gray
	250
	Jan-14
	Wind

	08INR0019b
	Gray
	250
	Jan-14
	Wind
	
	08INR0019a
	Gray
	250
	Jan-14
	Wind

	13INR0010b
	Parmer
	500
	Jan-14
	Wind
	
	12INR0063
	Uvalde
	90
	Apr-14
	Solar

	13INR0020b
	Glasscock
	150
	May-14
	Wind
	
	10INR0015
	Mitchell
	350
	May-14
	Wind

	14INR0003
	Nolan
	850
	Jun-14
	Coal
	
	12INR0042
	Deaf Smith
	400
	Sep-14
	Wind

	14INR0006
	Floyd
	151
	Oct-14
	Wind
	
	14INR0009
	Kent
	248
	Dec-14
	Wind

	14INR0001
	Pecos
	500
	Dec-14
	Wind
	
	13INR0021
	Llano
	600
	Dec-14
	Gas

	12INR0002b
	Briscoe
	200
	Dec-14
	Wind
	
	13INR0010c
	Parmer
	500
	Jan-15
	Wind

	15INR0011b
	Borden
	38
	Dec-15
	Solar
	
	15INR0011a
	Borden
	112
	Dec-15
	Wind

	12INR0002c
	Briscoe
	350
	Dec-15
	Wind
	
	16INR0002
	Brazoria
	700
	Jun-17
	Other


1.5 Wind Generation    
Wind Capacity Installed by Year  
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County Location of Installed Capacity and Interconnection Requests (Wind only)
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2. Regional Planning Group Project Reviews
· CenterPoint Energy submitted the 2014 Houston Area Dynamic Reactive Project to address the need for additional dynamic reactive compensation in the Houston area. This project calls for dynamic reactive devices at two locations (on the CenterPoint’s transmission system), with the compensation devices to be in service before summer peak 2014. The approximate cost for this project is $125 Million, depending on the selected dynamic reactive device technology. This Tier 1 project has completed the ERCOT Independent Review. Through the course of the review the project scope was changed and the revised project capital cost estimate has been reduced to $11 million. Accordingly, ERCOT has reclassified it as a Tier 2 project and accepted the revised project. 
· American Electric Power Service Corporation has submitted the Laredo to the lower Rio Grande Valley 345 kV Project to improve reliability of the lower Rio Grande Valley transmission system. This project proposes a new 345kV transmission line to be constructed from Laredo to the lower Rio Grande Valley to provide a third 345kV source to the area with an in-service date of 2016. The estimated cost for this project is $525 Million. This Tier 1 project has completed the ERCOT Independent Review. The project was approved and endorsed by the ERCOT BOD on September 20, 2011.
· Sharyland Utilities (Sharyland) and Brownsville Public Utilities Board (BPUB) has submitted the Cross Valley Brownsville Loop project that proposes a new 345kV line from LaPalma to Loma Alta and a new 345kV line from Loma Alta to Frontera. The estimated cost for this project is $117.9 Million.  This Tier 1 project is undergoing ERCOT Independent Review. Sharyland and BPUB submitted an study addendum report to the Cross valley project with additional options which is is currently undergoing ERCOT Independent Review.

3. Congestion Costs

Dollars shown in RUC Make Whole payment graph are settlement quality.

OOMC and RUC net Make Whole payment in million$
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Binding Constraints - September 2011
	Contingency

	Binding Element

	Number of 5-min intervals
	Shadow Price Range $/MWh
	Estimated Congestion Cost $ (Shadow Price*Limit)
	Transmission Project
	Comments


	Roans prairie - Kuykendahl - King & Singleton - Tomball  345kV
	Singleton - Zenith 345kV
	486
	0 - 4500
	18,214,350
	Zenith to Fayetteville 345kV project [14TPIT0002]
	Outage on  Singleton - Zenith 345kV

	Fayette - Lytton Springs and Fayette - Holman 345kV
	Fayetteville 345/138kV Auto 2
	1371
	0 - 4500
	7,105,005
	
Zenith to Fayetteville 345kV project [14TPIT0002]
	Outage on FPP Plant 1 – Lost Pines 345kV and 15 other lines due to Bastrop fires.

	Austrop - Lost Pines 345kV
	Fayette 1 - Fayette 2 345kV
	58
	0 - 4500
	4,083,734
	
Zenith to Fayetteville 345kV project [14TPIT0002]
	Outage on FPP Plant 1 – Lost Pines 345kV and 15 other lines due to Bastrop fires.

	Amoco North Cowden Tap - North Cowden Amoco 138kV
	Odessa North 138/69kV Auto
	375
	0 - 2800
	2,958,621
	5YTP [2010-R7, R8]
	

	Rodd Field - Barney Davis 138kV
	Airline - Cabaniss 138kV
	100
	0 - 3500
	1,925,897
	
	Barney Davis – Alazan – Nelson sharpe 138kV outage caused the deactivation of B_Davis SPS.

	BASE CASE
	West to North Stability Limit
	459
	1 - 81
	1,817,331
	CREZ
	

	Fayette - Lytton Springs and Fayette - Holman 345kV
	Bellville South - Peters Reit 138kV
	294
	0 - 3500
	1,755,580
	
	Outage on FPP Plant 1 – Lost Pines 345kV and 15 other lines due to Bastrop fires.

	Formosa - Lolita 138 kV
	Victoria -  Victoria Dupont Switch 138kV
	37
	0 - 3500
	1,694,161
	
	Generation unit outage

	Greens Bayou - Gable and Hardy - Crocket 138kV, Singleton - Tomball and Singleton - Roanes Prairie 345kV
	Garrott - Midtown 138kV
	289
	0 - 3500
	1,557,670
	Upgrade 138 kV underground Ckt. 90 Garrott to Midtown to Polk [11TPIT0072]
	

	Dyann - Caney Creek138kV
	Lane City - Blessing 138kV
	173
	0 - 3500
	1,492,532
	
	Outage on Pledger - New Gulf 138 kV line 


Binding Constraints - January to September 2011
	Contingency

	Binding Element

	Number of 5-min intervals
	Shadow Price Range $/MWh
	Estimated Congestion Cost $ (Shadow Price*Limit)
	Transmission Project

	BASE CASE
	West to North Stability Limit
	17059
	0 - 3910
	76,993,957
	CREZ

	BASE CASE
	Valley Import
	273
	0 - 5000
	41,457,339
	

	Nelson Sharpe - Ajo 345kV
	Lon Hill - North Edinburg 345kV
	78
	0 - 4500
	31,689,757
	

	Denton - Argyle & West Denton 138kV, 

Fort Worth - W_Dent 138kV
	West Denton - Jim Cristal 138kV
	474
	0 - 3500
	25,219,060
	5YTP [2010-R12]

	Roans prairie - Kuykendahl - King & Singleton - Tomball  345kV
	Singleton - Zenith 345kV
	1186
	0 - 4500
	20,173,205
	
Zenith to Fayetteville 345kV project [14TPIT0002]

	Amoco North Cowden Tap - North Cowden Amoco 138kV
	Odessa North 138/69kV Autotransformer
	1901
	0 - 2800
	15,248,987
	5YTP [2010-R7, R8]

	Lewisville Switch 345/138kV Auto, 

Lewisville Switch - Carrollton Northwest 345kV
	Carrollton Northwest - Lakepointe 138kV
	444
	0 - 3500
	15,137,927
	Upgrade NW Carrollton - Lakepointe (TNMP) 138 kV line [14TPIT0014]

	BASE CASE,  

Zorn - Marion and Clear Springs 345kV,  

Clear Springs 345/138kV Autotransformer
	Marion 345/138kV Autotransformer
	391
	0 - 4500
	13,826,062
	

	Greens Bayou - Gable and Hardy - Crocket 138kV, 

Singleton - Tomball and Singleton - Roanes Prairie 345kV, 

Meadow - Oasis 345kV, 

Thermal Energy Coop - Blodgett 138kV, 

W.A. Parish - Obrien 345kV
	Garrott - Midtown 138kV
	4391
	0 - 3500
	13,255,718
	Upgrade 138 kV underground Ckt. 90 Garrott to Midtown to Polk [11TPIT0072]

	Abilene South - Bluff Creek 138kV, 

Bluff Creek Auto T2_H & T2_L & T2_T 
	Nicole - Oak Creek 138kV
	8881
	0 - 3500
	11,113,649
	CREZ


4. Wind Generation as a Percent of Load

One-hour average of total wind power output as a percentage of ERCOT load.
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5. Planning Model Activities

· Work on Data Set A has been completed.  Data Set B work has begun and has started one week late.  The remaining schedule is as follows:
· Aug 4, 2011
DSA cases finalized and posted (delayed from July 15)
· Aug 26, 2011
DSA Final Comparison posted (delayed from Aug 1)
· Aug 8, 2011
DSB Case Build started (delayed from Aug 1)
· Oct 14, 2011
DSB cases finalized and posted (delayed from Oct 7)
· Oct 28, 2011
DSB Final Comparison posted (projected on-time)
· Status update on SCR760, Changes Needed for Information Model Manager and Topology Processor for Planning Models, which was approved by the ERCOT Board in March 2011.  
· Bundle 1 (Items 3, 7 and 8): Release received and tested.  Defect fixes underway.  Also received updated TP Enhancement and PSSE/IMM Mapping documents.  Anticipate production date of October 17th.  
· Bundle 2 (Items 2, 4, 9):  SOW signed by both Vendor and ERCOT.  Expected code release in late November 2011 with production date of February 2012 on-cycle release.  A Project Change Request is underway for Item 2 to allow additional functionality requested by TSPs.  Requirements complete and sent to Vendor for review.
· Item 5:  Requirements completed by ERCOT and TSPs.  Sent to Vendor for estimate.
· Bundle 3 (Items 1 and 6):  ERCOT and TSPs are updating document to identify new fields or records added between version 33 and version 30 of the PSS/E RAWD format.  Began creating the envaluation process for Item 1 that would be added to SSWG Procedure Manual.
	SCR Sub Part
	SCR Description
	Status

	SCR760-1  
	Upgrade to PSS/E v32
	Planning

	SCR760-2  
	Distribution Capacitor banks
	Planning

	SCR760-3  
	Zero Impedance Line Ratings
	Release

	SCR760-4  
	Associate Loads and Capacitor banks with the correct CNG
	Planning

	SCR760-5  
	Additional Transformer Data for Planning
	Planning

	SCR760-6  
	FACTS Devices
	Submitted

	SCR760-7  
	Assign valid PSSE IDs to Breakers/

Switches/ Series Devices
	Release

	SCR760-8  
	Phase shift of Autos for short circuit studies
	Release

	SCR760-9  
	Multisection Line Grouping
	Planning


Table 1:  In the following table:

1.  Red will be used to show status of Not Submitted, meaning that the SCR sub part has not been submitted to Siemens as a Service Request.  
2. Yellow will indicate that the SCR sub part has been submitted.  The color will remain yellow and the status will change in order to Submitted, Planning (Requirements, SOW, Code Writing), Release (Siemens produces first code to test), and Testing (code has completed internal test and is moving through release management).  
3. Green will indicate that the code has been tested and installed on the machines that ERCOT uses to produce Topology Processor output for Planning and CRR.
6. Other Notable Activities
· UFLS Assessment Study as required by NERC PRC-006 is in progress.

· DFW Dynamic Reactive Reserve Study is in progress.

· A LAARs Assessment study has started, looking into potential increase in LAARs percentage of total responsive reserve.
· Work on the 2011 Five-Year Transmission Plan is underway.  The 5YTP start cases (condition the SSWG base cases) are completed for 2012, 2014 and 2016 and posted. The results and base cases for the reliability assessement with initial set of projects (for 2012, 2014 and 2016) was posted on September 23, 2011. 
· A Resource Integration, Registration and Modeling Workshop was held on September 27, 2011 at ERCOT Met Center location.  The workshop was intended for Resource Entities, Transmission Service Providers, and ERCOT to discuss resource data received through the Resource Asset Registration Form (RARF).  ERCOT presented an introduction to the modeling process, the RARF Process, and possible new Fields and Tabs that will be added to the RARF.  Transmission Service Providers from the SSWG, DWG, SPWG, and NDSWG presented information relative to their specific use of RARF data in their respective study cases and the importance of accurate information.  It is anticipated that much of the information provided will be added to the Resource Registration Guide to help RE’s provide the data needed for the various ERCOT models.
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