	Flight Schedule for Version 4.0 Flights in 2012
	0312

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Jan. 18, 2012

	Signup begins
	Feb. 15, 2012

	FLIGHT DEADLINE

The following 4 steps must be completed by 5pm cpt. on the deadline:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm cpt. on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Feb. 22, 2012

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Feb. 24, 2012

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Feb. 24, 2012

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Feb. 24, 2012

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Feb. 27, 2012

	Connectivity Testing Kick Off Conference Call - Mandatory for all Testing Participants (blackout ends)
	Feb. 28, 2012

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 


	Feb. 28, 2012

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Mar. 19, 2012

	Flight Kick Off Conference Call  - Mandatory for all Testing Participants


	Mar. 23, 2012

	Day 1 Transactions flow 


	Mar. 26, 2012

	Flight tentatively scheduled to conclude


	May 8, 2012

	Contingency Testing scheduled to conclude (blackout starts)
	May 25, 2012

	PROD implementation scheduled for TX SET V4.0
	Jun. 3, 2012

	Contingency PROD implementation scheduled for TX SET V4.0
	Jun. 10, 2012


	Flight Schedule for Version 4.0 Flights in 2012
	0912

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Jul. 18, 2012

	Signup begins
	Aug. 15, 2012

	FLIGHT DEADLINE

The following 4 steps must be completed by 5pm cpt. on the deadline:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm cpt. on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website
2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Aug. 22, 2012

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Aug. 24, 2012

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Aug. 24, 2012

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Aug. 24, 2012

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Aug. 27, 2012

	Connectivity Testing Kick Off Conference Call - Mandatory for all Testing Participants (blackout ends)
	Aug. 28, 2012

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants

	Aug. 28, 2012

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Sept. 17, 2012

	Flight Kick Off Conference Call  - Mandatory for all Testing Participants


	Sept. 21, 2012

	Day 1 Transactions flow 


	Sept. 24, 2012

	Flight tentatively scheduled to conclude


	Nov. 6, 2012

	Contingency Testing scheduled to conclude (blackout starts)
	Nov. 21, 2012


* The testing schedule may change if there are TX SET changes or a version upgrade


