Revised ERCOT Impact Analysis Report


	NPRR Number
	434
	NPRR 

Title
	Increase the Capacity Limitation of a Generation Resource Providing RRS

	Impact Analysis Date
	February 8, 2012

	Cost/Budgetary Impact
	Between $70k and $80k

	Estimated Project Time Requirements*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

Estimated Duration:  Between 3 to 5 months. 

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT computer systems would be impacted:

· Energy Management System (EMS)
· Market Management System (MMS)

	ERCOT Business Function Impacts
	ERCOT will update its business processes to comply with this NPRR.


	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices. 



	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability: N/A
Impact on Other Projects: N/A


	Comments

	None.
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