	Flight Schedule for MarkeTrak Phase 3 Release 1
	

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services to notify Market Participants of MarkeTrak Phase 3 Release 1 changes sent to lists.ercot.com distribution


	Apr. 4, 2012

	Publish scripts to Retail Testing Website

	Apr. 13, 2012

	Provide Digital Certificates for CERT MarkeTrak to testing MPs

	Apr. 15, 2012

	Communication from ERCOT Flight Administrator of testing participants to each TDSP and CR


	Apr. 20, 2012

	Testing begins

	May 1, 2012

	Sandbox closes
	May 25, 2012


* The testing schedule may change if there are TX SET changes or a version upgrade


