ERCOT Impact Analysis Report


	NPRR Number
	416
	NPRR Title
	Creation of the RUC Resource Buyback Provision (formerly “Removal of the RUC Clawback Charge for Resources Other than RMR Units”)

	Impact Analysis Date
	June 14, 2012

	Cost / Budgetary Impact
	Between $190k and $215k

	Estimated Project Duration
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

	
	Estimated project duration: Between 6 to 8 months

	ERCOT Staffing Impacts (all areas)
	No impacts to ERCOT staffing. 

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

	
	· Market Management System User Interface (MMS UI)

· Energy Management System (EMS)

· Market Management System (MMS)

· Settlements and Billing (S&B)

· Commercial Systems Integration (CSI)

· Enterprise Information Services (EIS)

· Enterprise Integration (EIP)

	ERCOT Business Function Impacts
	ERCOT will update its business functions to implement this NPRR.

	Grid Operations & Practices Impacts
	No impact on Grid Operations and Practices.

	 
	
	
	 

	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.

	 
	
	
	 

	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.

	 
	
	
	 

	Feasibility of Implementation

	Impact on Resource Availability: None identified
Impact on Other Projects:  None identified


	Comments

	None offered.
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