ERCOT STEADY STATE WORKING GROUP (SSWG)
August 16th, 2012 Report to ROS

1. June 2012 TPIT Case Updates:

· June TPIT Report posted on 6/29/2012
· Start of June TPIT Case Updates (12DSA, 12DSB, 13DSA):  7/16/2012
· Expected Completion of June TPIT Case Updates:  8/10/2012
2. 13DSB Case Building Transition:

· Operations Model (Topology Processor) Extract:  8/1/2012

· TP Extract to Existing MOD Seed Comparison:  8/13/2012

· Update MOD Seed Case to 8/1/2012 TP Extract:  8/15/2012

3. 13DSB Case Building Schedule:

· 13DSB Pass 0 Submission:  8/24/2012

· 13DSB Case Tuning and SSWG Business Meeting:  10/2/2012 – 10/4/2012

· Anticipated 13DSB Case Completion:  10/15/2012
4. September 2012 TPIT Report and Case Updates:

· Anticipated September TPIT Report Posting:  10/1/2012

· Anticipated September TPIT Case Update Start:  10/19/2012

· Anticipated September TPIT Case Update Completion:  11/30/2012

Brad Myers
Julius Horvath
2012 SSWG Chair
2012 SSWG Vice-Chair

