ERCOT STEADY STATE WORKING GROUP (SSWG)
September 13th, 2012 Report to ROS

1. SSWG has met twice since the August ROS meeting (08/22 & 09/05)
2. June 2012 TPIT Case Updates:

· June TPIT Case Updates:  *Finalized and Posted on 8/9/2012
3. 13DSB Case Building:

· MOD Seed Case Update [Operations Model Re-Sync]: *Completed on 8/15/2012
· Updated MOD Seed Case Starts 13DSB Case Build Process

· Pass 1 Cases Created on 8/31/2012: *Cases Solve with Some External Modifications

· TSPs Currently Working on Pass 1 MOD Updates [Due: 9/7/2012]
· 13DSB Case Tuning and 13DSB Business Meeting: Scheduled for 10/2/2012 – 10/4/2012

· Anticipated 13DSB Case Completion: 10/15/2012
4. September 2012 TPIT Report and Case Updates:

· Anticipated September TPIT Report Posting:  10/1/2012

· Anticipated September TPIT Case Update Start:  10/19/2012

· Anticipated September TPIT Case Update Completion:  11/16/2012
5. ERCOT Contingency File Updates:

· Tentative Schedule: Starts 11/14; Finishes 12/19

· Other SSWG End-of-Year Tasks Include:
· ‘Data Dictionary Update’ [Schedule Pending]

· ‘Transmission Loss Factor Calculation’ [Schedule Pending]
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