ERCOT STEADY STATE WORKING GROUP (SSWG)
October 11th, 2012 Report to ROS

1. SSWG has met four times since the September ROS meeting.

· SSWG Bi-Weekly Webex on Sept. 19th
· SSWG ‘13DSB Business Meeting’ was held in Taylor on Oct. 3rd
· 13DSB ‘Case Tuning’ meetings were held in Taylor on Oct. 2nd and 4th
2. 13DSB Case Building:

· 13DSB Case Tuning and Finalization is in Progress
· 13DSB Case Finalization is On-Target for 10/15/2012 Posting
· Noteworthy:  The 13DSB cases require varying levels of SSWG Procedure Manual documented ‘Extraordinary Dispatch’.
3. September 2012 TPIT Report and Case Updates:

· September TPIT Report Posted:  09/28/2012
· Anticipated September TPIT Case Update Start:  10/19/2012

· Anticipated September TPIT Case Update Completion:  11/16/2012
· Noteworthy: Only 12DSA (13WIN1 & 13WIN2) and 13DSA cases will be updated.

· Noteworthy: 13DSB cases will be finalized in alignment with September TPIT report and will not be reposted.

4. Other SSWG End-of-Year Tasks:

· ERCOT Contingency File Updates: Starts 11/14; Finishes 12/19
· ERCOT Transmission Loss Factor Calculation: Starts 11/19; Finishes: 12/21

· Impromptu 2016 Minimum Load/High-Wind Dispatch Case: Schedule In Parallel with Sept TPIT Case Updates

· Data Dictionary Update: [Detailed SSWG Schedule Pending]
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