ERCOT Impact Analysis Report


	NPRR Number
	481
	NPRR Title
	Report of Hourly Actual System Load by Weather Zone

	Impact Analysis Date
	October 17, 2012

	Cost/Budgetary Impact
	Between $25k and $35k

	Estimated Project Time Requirements*
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

Estimated project duration: Between 2 to 4 months

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· Current Day Reports (CDR)

· Market Information System (MIS)

	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability: None identified.
Impact on Other Projects: None identified.


	Comments

	None.
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