ERCOT STEADY STATE WORKING GROUP (SSWG)
December 6th, 2012 Report to ROS

1. SSWG will have met once since the November ROS meeting.
2. SSWG 2012 Calendar Year Case Building [Completed]:

· 13DSB Cases Finalized and Posted on Schedule [10/15/2012]
· 12DSA and 13DSA September TPIT Updated Cases Finalized and Posted [11/16/2012]

· 2016 High-Wind/Low-Load [16HWLL] Case:  Completed and Posted to POI [11/16/2012]
· Noteworthy:  The September TPIT updates complete SSWG case-building and case-updating efforts for the 2012 calendar year!
3. 13DSA Transmission Loss Factor Calculation
· Calculates transmission losses for each of the 13DSA cases
· Currently In-Progress:  Pass 1 TSP submissions due 12/3/2012
· Anticipated Completion:  12/21/2012
4. ERCOT Filed Contingency Definition Updates

· Updates contingency definitions on file with ERCOT for all active SSWG cases

· Currently In-Progress:  Pass 0 TSP submissions due on 11/30/2012

· Anticipated Completion:  12/19/2012

5. Planning Data Dictionary Update

· Updates data dictionary with anticipated future bus definitions as identified in SSWG cases

· Anticipated Start:  12/12/2012

· Anticipated Completion:  01/11/2013

6. Other Upcoming SSWG Activity:

· December TPIT Report: Initial TSP submissions due to ERCOT by 11/30/2012
· Anticipated Posting:  ~12/31/2012 – 1/4/2013
· Dec TPIT Case Updates:  Jan – Feb, 2013
· SSWG Procedure Manual Updates: Generator Area Assignments and Extraordinary Dispatch Methodology

· SSWG Draft, Review, and Finalization of Required Updates [Jan, 2013]

· Present Procedure Manual Updates to ROS for Approval [Feb, 2013]
· Noteworthy:  SSWG intends to transition to PSSE V33 with the 14DSA case-building effort to begin in March-April, 2013.
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