ERCOT Impact Analysis Report


	NPRR Number
	494
	NPRR Title
	Load Resource Proration Report

	Impact Analysis Date
	December 12, 2012

	Cost/Budgetary Impact
	Between $55k and $70k.

	Estimated Project Time Requirements*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

Estimated project duration: Between 3 to 6 months.

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

- Market Management System (MMS)

- Management Information System (MIS)
- Current Day Reports (CDR)

	ERCOT Business Function Impacts
	No impacts to ERCOT business functions. 

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability: None identified.
Impact on Other Projects: None identified.


	Comments

	None.
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