	Flight Schedule for Version 4.0 Flights in 2013
	0213

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Dec. 5, 2012

	Signup begins
	Jan. 2, 2013

	FLIGHT DEADLINE

The following 4 steps must be completed by 5pm cpt. on the deadline:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm cpt. on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Jan. 9, 2013

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Jan. 11, 2013

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Jan. 11, 2013

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Jan. 11, 2013

	MPs to start scheduling connectivity
	Jan. 14, 2013

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Jan. 14, 2013

	Connectivity Testing Kick Off Conference Call - Mandatory for all Testing Participants (blackout ends)
	Jan. 15, 2013

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 
	Jan. 15, 2013

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Feb. 4, 2013

	Flight Kick Off Conference Call  - Mandatory for all Testing Participants


	Feb. 8, 2013

	Day 1 Transactions flow 


	Feb. 11, 2013

	Flight tentatively scheduled to conclude; Internal Regression Testing

	Mar. 26, 2013

	Contingency Testing scheduled to conclude for Flight (blackout starts)
	Apr. 12, 2013
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	0613

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Apr. 10, 2013

	Signup begins
	May 8, 2013

	FLIGHT DEADLINE

The following 4 steps must be completed by 5pm cpt. on the deadline:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm cpt. on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website
2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	May 15, 2013

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	May 17, 2013

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	May 17, 2013

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	May 17, 2013

	MPs to start scheduling connectivity
	May 20, 2013

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	May 20, 2013

	Connectivity Testing Kick Off Conference Call - Mandatory for all Testing Participants (blackout ends)
	May 21, 2013

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 
	May 21, 2013

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Jun. 10, 2013

	Flight Kick Off Conference Call  - Mandatory for all Testing Participants


	Jun. 14, 2013

	Day 1 Transactions flow 


	Jun. 17, 2013

	Flight tentatively scheduled to conclude; Internal Regression Testing

	Jul. 30, 2013

	Contingency Testing scheduled to conclude for Flight (blackout starts)
	Aug. 20, 2013
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	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution

	Aug. 7, 2013

	Signup begins
	Sept. 4, 2013

	FLIGHT DEADLINE

The following 4 steps must be completed by 5pm cpt. on the deadline:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm cpt. on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Sept. 11, 2013

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Sept. 13, 2013

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Sept. 13, 2013

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Sept. 13, 2013

	MPs to start scheduling connectivity
	Sept. 16, 2013

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Sept. 16, 2013

	Connectivity Testing Kick Off Conference Call - Mandatory for all Testing Participants (blackout ends)
	Sept. 17, 2013

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 
	Sept. 17, 2013

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Sept. 30, 2013

	Flight Kick Off Conference Call  - Mandatory for all Testing Participants


	Oct. 4, 2013

	Day 1 Transactions flow 


	Oct. 7, 2013

	Flight tentatively scheduled to conclude; Internal Regression Testing

	Nov. 19, 2013

	Contingency Testing scheduled to conclude for Flight (blackout starts)
	Dec. 10, 2013


* The testing schedule may change if there are TX SET changes or a version upgrade


