ERCOT Impact Analysis Report


	NPRR Number
	491
	NPRR Title
	Updated Distributed Generation and Demand Response Information for ERCOT 

	Impact Analysis Date
	May 13, 2013

	Cost / Budgetary Impact
	Between $40k and $50k

	Estimated Project Duration
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

	
	Estimated project duration: Between 4 to 6 months

	ERCOT Staffing Impacts (all areas)
	There will be an impact of 0.1 of an FTE to the Demand Integration department which can be absorbed with current staff.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

	
	· Information Systems Master (ISM)

· Market Information System (MIS)

	ERCOT Business Function Impacts
	ERCOT will update it business functions to implement this NPRR.

	Grid Operations & Practices Impacts
	No impact to grid operations or practices.

	 
	
	
	 

	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.

	 
	
	
	 

	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.

	 
	
	
	 

	Feasibility of Implementation

	Impact on Resource Availability: None identified
Impact on Other Projects:  None identified

	 
	
	
	 

	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.

	 
	
	
	 

	Comments

	None offered.
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