Revised ERCOT Impact Analysis Report


	NPRR Number
	519
	NPRR Title
	Exemption of ERS-Only QSEs from Collateral and Capitalization Requirements 

	Impact Analysis Date
	June 13, 2013

	Cost/Budgetary Impact
	Between $40k and $60k

	Estimated Project Time Requirements*
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  4 to 6 months

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT systems will be affected:
· Registration (REG)
· Enterprise Integration (EI)
· Market Participant Identity Manager (MPIM)

	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability:  Not applicable.
Impact on Other Projects:  Not applicable.


	Comments

	None.
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