FRRS PROJECT TIMELINE 
Updated July 17, 2013
Consistent with the July 16, 2013, decision of the ERCOT Board of Directors to extend the FRRS Pilot Project, ERCOT provides the following updated pilot project timeline:

February 19, 2013: Pilot participants provide first weekly notification of available Resource capacity

February 21, 2013: ERCOT provides QSEs first notification of hourly commitments for the upcoming Saturday through Friday period

February 25, 2013: First day pilot participants would need to follow FRRS deployments (the start date and time for the first week will be Monday HE 11 instead of Saturday HE1)
July 1, 2013: ERCOT issues preliminary report on FRRS pilot project

February 28, 2014 (subject to change by the Board of Directors):  Last date Pilot participants would need to follow FRRS deployments (pilot project ends)
