SCR756 Part B – High Level Timeline DRAFT:

1. Planning Phase: ~ 2-3 Months 

a. July/August – Review remaining Requirements and Use Cases for PartB before the initial planning phase begins
2. Execution/Development: ~ 3 Months
3. Testing: ~ 3 Months 
a. Includes UAT Testing/ITesting/Training documentation
b. Begin developing training materials and identify dates for training sessions 
c. Start identifying sections in the User’s Guide (UG) to update (Start August 2013 – End of 2013)
i. Define what’s not working well in the current UG

ii. Clarification

4. Market Training: ~ 1 Month (April 20, 2014)
a. Coordinate training sessions close to implementation weekend at least 5 weeks before migration weekend
b. TF provide ERCOT with final draft for PartB training materials.  (February 2014)
5. Implementation: ~ Weekend (End of May 2014)
a. Usually implemented during an ERCOT I.T. Retail release (Included in SLA)

6. Stabilization: ~ 4 -6 Weeks

a. Lessons Learned

