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Item 4.2 

ERCOT Public 

Financial Performance 

As of October 31, 2013 ($ in Millions) 

YTD BUDGET VS. ACTUAL PERFORMANCE: $0.2 MILLION UNFAVORABLE 

YEAR-END PERFORMANCE FORECAST: NO VARIANCE 

Revenues 

Expenses 

$1.6 M unfavorable salaries and related benefits  

$1.6 M unfavorable outside services 

$2.0 M favorable facility and equipment cost 

$1.9 M favorable principal repayment 

$1.5 M favorable hardware/software maintenance & licensing 

$1.1 M favorable revenue-funded project expenditures 

Expenses 

Revenues 

$2.0 M unfavorable outside services 

$0.7 M unfavorable salaries and related benefits 

$2.1 M favorable facility and equipment cost 

$1.9 M favorable principal repayment 

$1.8 M favorable hardware/software maintenance & licensing 

$1.8 M unfavorable system administration fees 

$1.3 M unfavorable 2012 carry forward 

$2.3 M unfavorable system administration fees 

$1.3 M unfavorable 2012 carry forward 
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Electric Reliability Council of Texas, Inc.

Analysis of Adequacy of System Administration Fee 

Year to Date as of October 31, 2013

($ in Millions)

Variance  

Line Budget Actual $ % Notes

1  Operating revenues 
Check Figures

2 System administration fees 119.2$              116.9$              (2.3)$                 (1.9)                   (1)

3 Reliability organization pass-through 11.0                  9.8                    (1.2)                   (10.9)                 (2)

4 Wide Area Network (WAN) services revenue 2.4                    2.5                    0.1                    4.2                    

5 Membership fees and other 0.8                    1.3                    0.5                    62.5                  (3)

6 2012 carry forward 4.8                    3.5                    (1.3)                   (27.1)                 (4)

7  Total - Operating revenues 138.2                134.0                (4.2)                   (3.0)                   

8

9 Operating expenses (excluding depreciation)

10 Salaries and related benefits 63.5                  65.1                  (1.6)                   (2.5)                   (5)

11 Facility and equipment costs 8.7                    6.7                    2.0                    23.0                  (6)

12 Wide Area Network (WAN) reimbursable costs 2.1                    2.2                    (0.1)                   (4.8)                   

13 Hardware and software maintenance and licensing 15.4                  13.9                  1.5                    9.7                    (7)

14 Outside services 6.8                    8.4                    (1.6)                   (23.5)                 (8)

15 Reliability organization assessment 11.0                  9.8                    1.2                    10.9                  (9)

16 Other 4.8                    5.1                    (0.3)                   (6.3)                   (10)

17 Subtotal - Operating expenses 112.3                111.2                1.1                    1.0                    

18 Revenue-funded project expenditures 7.0                    5.9                    1.1                    15.7                  (11)

19 Principal repayment 13.8                  11.9                  1.9                    13.8                  (12)

20 Interest expense 1.9                    2.0                    (0.1)                   (5.3)                   

21  Total - Expenses 135.0                131.0                4.0                    3.0                    

22

23  Excess/(Deficit) of revenues over expenses 3.2$                  3.0$                  (0.2)$                 (6.3)                   
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Electric Reliability Council of Texas, Inc.

Analysis of Adequacy of System Administration Fee 

Year to Date as of October 31, 2013

Notes: 
 
1. System Administration Fees (SAF) revenue is unfavorable primarily due to model error [-$5.3 M] and milder-than-expected temperatures [-$1.0 M]; 
however, the better-than-expected economic conditions have partially offset these drivers [$4.0 M]. 
 
2. The Reliability Organization Pass-through revenues are lower than anticipated [-$1.2 M]; however, this unfavorable revenue variance is offset by the 
favorable expense variance (see note 9). 
 
3. Other Revenues are favorable as Generation Interconnection studies have consistently provided higher income than anticipated [$0.5 M].  
  
4. Final 2012 results indicated a Carry Forward amount less than planned, fully recognized in January. Therefore, the revenues are presented as unfavorable 
[-$1.3 M].  However, this shortfall is offset by lower Principal Repayments being funded by the SAF (see note 12). 
 
5. The over-run for Salaries and Related Benefits has been caused by (a) a consistent shortfall in project funded labor [-$0.5 M], (b) higher benefits/tax costs 
[-$0.5 M], (c) a larger-than-expected employee vacation liability [-$0.4 M], and (d) salary variances [-$0.2 M].  
 
6. The favorable variance for the Facility and Equipment Costs category is driven by (a) a lower negotiated rate for electricity [$0.7 M], (b) three property tax 
refunds (Bastrop and Williamson counties for property tax valuation appeals and the City of Taylor for property tax abatements) [$0.6 M], (c) lower-than-
anticipated building security services [$0.3 M], (d) general under-spending for non-capitalizable hardware and software [$0.2 M], and (e) savings for other 
facility and equipment costs [$0.2 M]. 
 
7. Hardware and Software Maintenance and Licensing is currently under budget due to (a) less-than-anticipated vendor support service hours [$0.8 M], and 
(b) savings for renewable contracts which have been consolidated or not renewed [$0.7 M]. 
 
8. The Outside Services line is unfavorable primarily due to (a) the utilization of staff augmenting contractors due to vacant permanent positions and 
unbudgeted efforts [-$1.6 M], (b) unbudgeted studies [-$0.3 M], and (c) the Independent Market Monitor (IMM) contract which was renewed at a fixed rate 
higher than anticipated [-$0.2 M]; these unfavorable costs are offset by savings for various budgeted services [$0.5 M].  
  
9. The Reliability Organization Assessment is lower than anticipated [$1.2 M]; however, this favorable expense variance is offset by the unfavorable revenue 
variance (see note 2). 
 
10. Other Expenses are over budget primarily due to unbudgeted public service announcements [-$0.2 M] and external recruiting costs [-$0.1 M]. 
 
11. The Revenue-funded Project Expenditures have been favorable due to the following: 
 - hardware and software purchases have been under-spent because of efficiencies by using on-site hardware [$0.4 M]; 
 - internal resource costs have been under-budget due to (a) efficiencies by completing tasks in fewer hours [$0.2 M] and (b) operational tasks taking 
precedence [$0.1 M]; and 
 - external resource tasks have been (a) completed with fewer hours [$0.2 M] and/or (b) delayed due to resource unavailability [$0.2 M]. 
 
12. Due to the 2012 carry forward shortfall [-$1.3 M] (see note 4) and forecasted year-end deficit of revenues and expenses [-$0.6 M], a lower amount of 
principal payments will be funded by the SAF. 
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Electric Reliability Council of Texas, Inc.

Analysis of Adequacy of System Administration Fee 

End of Year Forecast as of October 31, 2013

($ in Millions)

Variance  

Line Budget Forecast $ % Notes

1  Operating revenues 
Check Figures

2 System administration fees 139.9$              138.1$              (1.8)$                 (1.3)                   (1)

3 Reliability organization pass-through 13.2                  11.7                  (1.5)                   (11.4)                 (2)

4 Wide Area Network (WAN) services revenue 2.8                    2.9                    0.1                    3.6                    (3)

5 Membership fees and other 0.9                    1.3                    0.4                    44.4                  (4)

6 2012 carry forward 4.8                    3.5                    (1.3)                   (27.1)                 (5)

7  Total - Operating revenues 161.6                157.5                (4.1)                   (2.5)                   

8

9 Operating expenses (excluding depreciation)

10 Salaries and related benefits 77.2                  77.9                  (0.7)                   (0.9)                   (6)

11 Facility and equipment costs 10.4                  8.3                    2.1                    20.2                  (7)

12 Wide Area Network (WAN) reimbursable costs 2.5                    2.6                    (0.1)                   (4.0)                   (8)

13 Hardware and software maintenance and licensing 18.7                  16.9                  1.8                    9.6                    (9)

14 Outside services 8.0                    10.0                  (2.0)                   (25.0)                 (10)

15 Reliability organization assessment 13.2                  11.7                  1.5                    11.4                  (11)

16 Other 5.7                    6.0                    (0.3)                   (5.3)                   (12)

17 Subtotal - Operating expenses 135.7                133.4                2.3                    1.7                    

18 Revenue-funded project expenditures 7.0                    7.1                    (0.1)                   (1.4)                   (13)

19 Principal repayment 16.6                  14.7                  1.9                    11.4                  (14)

20 Interest expense 2.3                    2.3                    -                    -                    

21  Total - Expenses 161.6                157.5                4.1                    2.5                    

22

23  Excess/(Deficit) of revenues over expenses -$                  -$                  -$                  n/a
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Electric Reliability Council of Texas, Inc.

Analysis of Adequacy of System Administration Fee 

End of Year Forecast as of October 31, 2013

Notes: 
 
1. Due to milder-than-expected weather, the energy consumption forecast is 331,000 GWh (4,401 GWh below budget).  Therefore, the System 
Administration Fee (SAF) revenue forecast is unfavorable [-$1.8 M]. 
 
2. The annualized Reliability Organization Pass-through is lower than anticipated [-$1.5 M]; however, the Reliability Organization Assessment expense line 
offsets it with a favorable variance at an equal amount (see note 11). 
 
3. Wide Area Network (WAN) services revenue is higher than planned due to more market participants utilizing the service, passing on a higher usage cost 
to them, and collection on past-due accounts [$0.1 M ] (see note 8). 
 
4. Other Revenues are favorable due to Generation Interconnection studies providing higher revenues than anticipated [$0.4 M]. 
 
5. Final 2012 financial results provided a funding carry forward amount less than planned [-$1.3 M].  This unfavorable funding will be offset by a lower 
amount of principal repayments (see note 14). 
 
6. The Salaries and Related Benefits line is expected to be unfavorable due to (a) a shortfall in project funded labor [-$0.2 M], (b) a larger-than-expected 
employee vacation liability [-$0.2 M], (c) salary variances [-$0.2 M], and (d) higher benefits/tax costs [-$0.1 M].  
 
7. The favorable variance for the Facility and Equipment Costs category is driven by (a) savings realized as a result of a lower contracted rate for electricity 
[$0.8 M], (b) three property tax refunds (from Bastrop county and Williamson county for successful appeals of property tax valuations and from the City of 
Taylor for property tax abatements) [$0.6 M], (c) utilizing less-than-budgeted building security services [$0.3 M], (d) general under spending for non-
capitalizable hardware and software [$0.2M], and (e) savings for other facility and equipment costs [$0.2 M]. 
 
8. Because more market participants are using the Wide Area Network (WAN) service, the equipment cost is expected to be higher than budget [-$0.1 M]; 
however, this additional expense is more than offset by the additional revenues (see note 3). 
 
9. Hardware and Software Maintenance and Licensing is under budget due to (a) less-than-anticipated vendor support service hours [$1.0 M] and (b) 
savings for renewable contracts which have been consolidated or not renewed [$0.8 M]. 
 
10. The Outside Services line is unfavorable due to (a) the utilization of staff augmenting contractors necessary due to vacant permanent positions and 
unbudgeted efforts [-$1.8 M], (b) unbudgeted studies [-$0.4 M], and (c) the Independent Market Monitor (IMM) contract which was renewed at a fixed rate 
higher than anticipated [-$0.3 M]; these unfavorable costs are offset by savings for various budgeted services [$0.5 M]. 
 
11. The Reliability Organization Assessment will be lower than anticipated [$1.5 M]; however, this favorable expense variance is offset by the unfavorable 
revenue variance (see note 2). 
    
12. The Other Expense category will be unfavorable due to unbudgeted public service announcements [-$0.2 M] and external recruiting [-$0.1 M]. 
 
13. Due to initiating more projects, it is expected that the project budget will be slightly exceeded causing the Revenue-Funded Project Expenditure 
spending to be unfavorable [-$0.1 M].  
 
14. Due to the 2012 carry forward shortfall [-$1.3 M] (see note 5) and the forecasted year-end deficit of revenues and expenses [-$0.6 M], a lower amount of 
principal payments will be funded by the SAF. 
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Electric Reliability Council of Texas

Budget vs. End of Year Forecast - System Administration Fee

As of October 31, 2013
($ in Millions)
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Electric Reliability Council of Texas

Budget vs. End of Year Forecast - Salaries & Related Benefits Category

As of October 31, 2013

($ in Millions)
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Electric Reliability Council of Texas

Budget vs. End of Year Forecast - Outside Services Category

As of October 31, 2013

($ in Millions)
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Electric Reliability Council of Texas, Inc.

Summary of Project Expenditures

Year to Date and Year End as of October 31, 2013

($ in Millions)

Project Name

 (Projects listed are at or above $0.7 Million EAC threshold)

Project

Forecast $ %

Regulatory

Note: Currently, there are no Regulatory projects in 2013

Business Strategy *

SCR760 Info Model Manager & Topology Processor Complete 1 1 0.4$                  100.0                0.6$                  0.4$                  0.2$               33.3          

Market Participant Online Data Entry: Phase 1 * Planning 1 2 -                      -                    0.1                    0.1                    -                   -            

NPRR484 Revisions to Congestion Revenue Rights (CRR) Credit

   Calculations & Payments

Execution - 3 0.5                    83.3                  0.8                    0.6                    0.2                 25.0          

Technical Foundation

Information Lifecycle Management Complete 1 1 0.1                    100.0                0.1                    0.1                    -                   -            

Settlement System Upgrade Execution 2 2 2.1                    84.0                  2.9                    2.5                    0.4                 13.8          

Oracle 11G Upgrade Execution 3 3 1.1                    91.7                  1.0                    1.2                    (0.2)                (20.0)         

Energy Management System (EMS) Upgrade Planning 4 4 0.9                    69.2                  1.5                    1.3                    0.2                 13.3          

Siebel Upgrade Stabilization 5 5 0.7                    100.0                0.5                    0.7                    (0.2)                (40.0)         

Congestion Revenue Rights (CRR) Upgrade Complete 7 6 0.1                    100.0                0.4                    0.1                    0.3                 75.0          

Market Management System / Outage Scheduler Technology

   Refresh

Planning 10 7 0.5                    71.4                  1.5                    0.7                    0.8                 53.3          

2013 / 2014 Network Refresh Initiation - 8 -                      -                    -                      0.1                    (0.1)                n/a

Cyber Security Project #14 Initiation - 9 -                      n/a 0.2                    -                      0.2                 100.0        

Efficiencies / Enhancements

Content Management System (CMS) and Market Information 

   Repository (MIR) Replacement

Execution 2 1 0.6                    75.0                  0.7                    0.8                    (0.1)                (14.3)         

Taylor Control Room Upgrade Planning - 2 -                      -                    0.1                    0.1                    -                   -            

Projects Below $0.7 Million EAC Threshold by Phase

Complete 1.3                    100.0                2.0                    1.3                    0.7                 35.0          

Closing 0.7                    100.0                0.9                    0.7                    0.2                 22.2          

Stabilization 0.7                    100.0                0.7                    0.7                    -                   -            

Execution 1.8                    85.7                  2.5                    2.1                    0.4                 16.0          

Planning 0.6                    60.0                  1.3                    1.0                    0.3                 23.1          

Initiation -                      -                    0.5                    0.3                    0.2                 40.0          

On Hold 0.1                    100.0                0.2                    0.1                    0.1                 50.0          

Not Yet 

Initiated

-                      n/a -                      -                      -                   n/a

Other Project Spend

Minor Capital Execution 0.9                    69.2                  1.4                    1.3                    0.1                 7.1            

Capital Efficiencies & Enhancements Execution 0.4                    80.0                  0.5                    0.5                    -                   -            

Variance of Completed Projects n/a (1.3)                   (1.3)                100.0        

Variance of In-flight & Not Yet Initiated Projects -                    (3.1)                   (0.5)                   (2.6)                83.9          

Total - Portfolio Projects 13.5$                83.3                  16.0$                16.2$                (0.2)$              (1.3)           

Ranking

Based on

PPL

Priority:

Jan. 1, 2013

Year to Date Year End

Current

Phase

Year to Date 

Project

Actual

% Spend to 

Year End 

Forecast

Executive 

Approved 

Project

Budget

Variance

Ranking

Based on

PPL

Priority:

Current 

Note:  
      * Market Participant Online Data Entry: Phase 1 was prioritized as 1 under Efficiencies / Enhancements on January 1, 2013.   It is now prioritized as 2 under Business Strategy. 
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Electric Reliability Council of Texas, Inc.

Summary of Project Expenditures

Life to Date and Estimate at Completion as of October 31, 2013

($ in Millions)

Project Name

 (Projects listed are at or above $0.7 Million EAC threshold)

Project

Forecast $ %

Regulatory

Note: Currently, there are no Regulatory projects in 2013

Business Strategy *

SCR760 Info Model Manager & Topology Processor Complete 1 1 0.9$                  100.0                1.1$                  0.9$                  0.2$               18.2          

Market Participant Online Data Entry: Phase 1 * Planning 1 2 -                      -                    0.8                    0.8                    -                   -            

NPRR484 Revisions to Congestion Revenue Rights (CRR) Credit

   Calculations & Payments

Execution - 3 0.5                    50.0                  1.0                    1.0                    -                   -            

Technical Foundation -                      -                      -                      

Information Lifecycle Management Complete 1 1 1.3                    100.0                1.3                    1.3                    -                   -            

Settlement System Upgrade Execution 2 2 4.4                    64.7                  6.8                    6.8                    -                   -            

Oracle 11G Upgrade Execution 3 3 2.0                    87.0                  2.1                    2.3                    (0.2)                (9.5)           

Energy Management System (EMS) Upgrade Planning 4 4 1.3                    14.9                  8.7                    8.7                    -                   -            

Siebel Upgrade Stabilization 5 5 1.0                    100.0                0.8                    1.0                    (0.2)                (25.0)         

Congestion Revenue Rights (CRR) Upgrade Complete 7 6 0.5                    100.0                0.8                    0.5                    0.3                 37.5          

Market Management System / Outage Scheduler Technology

   Refresh

Planning 10 7 0.5                    12.8                  3.9                    3.9                    -                   -            

2013 / 2014 Network Refresh Initiation - 8 -                      -                    1.2                    1.2                    -                   -            

Cyber Security Project #14 Initiation - 9 -                      -                    0.7                    0.7                    -                   -            

Efficiencies / Enhancements -                      -                      -                      

Content Management System (CMS) and Market Information 

   Repository (MIR) Replacement

Execution 2 1 0.8                    72.7                  0.9                    1.1                    (0.2)                (22.2)         

Taylor Control Room Upgrade Planning - 2 -                      -                    3.6                    3.5                    0.1                 2.8            

Projects Below $0.7 Million EAC Threshold by Phase

Complete 5.2                    100.0                6.2                    5.2                    1.0                 16.1          

Closing 0.8                    100.0                1.0                    0.8                    0.2                 20.0          

Stabilization 0.7                    100.0                0.8                    0.7                    0.1                 12.5          

Execution 2.4                    64.9                  3.9                    3.7                    0.2                 5.1            

Planning 0.8                    36.4                  2.2                    2.2                    -                   -            

Initiation -                      -                    2.4                    2.4                    -                   -            

On Hold 0.1                    50.0                  0.2                    0.2                    -                   -            

Not Yet 

Initiated

-                      n/a -                      -                      -                   n/a

Other Project Spend -                      -                      -                      

Minor Capital Execution 0.9                    69.2                  1.4                    1.3                    0.1                 7.1            

Capital Efficiencies & Enhancements Execution 0.4                    80.0                  0.5                    0.5                    -                   -            

Total - Portfolio Projects 24.5$                48.3                  52.3$                50.7$                1.6$               3.1            

Ranking

Based on

PPL

Priority:

Jan. 1, 2013

Life to Date Estimate at Completion (EAC)

Current

Phase

Life to Date 

Project

Actual

% Spend to 

EAC Forecast

Executive 

Approved 

Project

Budget

VarianceRanking

Based on

PPL

Priority:

Current 

Note:  
      * Market Participant Online Data Entry: Phase 1 was prioritized as 1 under Efficiencies / Enhancements on January 1, 2013.   It is now prioritized as 2 under Business Strategy. 
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Electric Reliability Council of Texas

Statements of Financial Position

As of October 31, 2013 and 2012

($ in Thousands)

2013 2012

Assets

Current assets:

Cash and cash equivalents 290,485$        197,037$        

Accounts receivable 1,517              5,005              

Unbilled revenue 2,666              13,192            

Restricted cash 757,425          708,979          

Prepaid expenses and other current assets 13,366            14,744            

Total current assets 1,065,459       938,957          

Property and equipment, net 211,662          303,909          

Systems under development 16,414            9,403              

Debt issuance cost 354                 272                 

Total assets 1,293,889 1,252,541

Liabilities and Unrestricted Net Assets

Current liabilities:

Accounts payable 1,470              938                 

Accrued liabilities 8,732              10,181            

Deferred revenue 2,158              2,338              

Market settlement liabilities 308,871          158,614          

Security deposits 757,425          708,979          

Notes payable, current portion 17,630            88,470            

Total current liabilities 1,096,286       969,520          

Notes payable 72,000            89,630            

Derivative liability -                  606                 

Regulatory liabilities  110,890          160,395          

Other long term liabilities 414                 394                 

Total liabilities 1,279,590       1,220,545       

Unrestricted net assets 14,299            31,996            

Total liabilities and unrestricted net assets 1,293,889$     1,252,541$     
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Electric Reliability Council of Texas

Statements of Activities and Net Assets

For the Ten Months Ended October 31, 2013 and 2012

($ in Thousands)

2013 2012

Operating revenues

System administration fees 116,930$                116,611$           

Nodal implementation surcharge 220                         104,952             

Reliability organization pass-through 9,771                      10,885               

Membership fees and other 5,085                      4,355                 

Total operating revenues 132,006                  236,803             

Operating expenses

Salaries and related benefits 66,103                    60,576               

Depreciation 26,397                    27,231               

Facility and equipment costs 8,944                      10,585               

Outside services 9,490                      10,417               

Hardware and software maintenance and licensing 14,453                    16,029               

Reliability organization assessment 9,771                      10,885               

Other  5,197                      4,876                 

Amortization of regulatory asset 220                         104,952             

Total operating expenses 140,575                  245,551             

Loss from operations (8,569)                    (8,748)               

Other income (expense)

Interest income 14                           2                        

Interest expense (3,167)                    (2,764)               

Change in valuation of interest rate swap -                         2,629                 

Non-operating income 5                             406                    

Change in unrestricted net assets (11,717)                  (8,475)               

Unrestricted net assets, beginning of year 26,016                    40,471               

Unrestricted net assets, end of period 14,299$                  31,996$             
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Electric Reliability Council of Texas

Statements of Cash Flows

For the Ten Months Ended October 31, 2013 and 2012

($ in Thousands)

2013 2012

Operating activities:

Change in unrestricted net assets (11,717)$           (8,475)$             

Adjustments to reconcile change in unrestricted net assets

to net cash provided by operating activities:

Depreciation 26,397               27,231               

Amortization of debt issuance costs 216                    117                    

Change in valuation of interest rate swap -                    (2,629)               

Net (gains) losses on capital assets (2)                      (36)                    

Changes in operating assets and liabilities:

Accounts receivable 2,348                 4,493                 

Unbilled revenue 3,702                 (3,082)               

Prepaid expenses and other assets 1,604                 3,521                 

Other long-term liabilities 15                      33                      

Accounts payable (783)                  (7,493)               

Accrued liabilities 546                    1,760                 

Deferred revenue (1,124)               (1,310)               

Regulatory liabilities 220                    102,203             

Net cash provided by operating activities 21,422               116,333             

Investing activities:

Capital expenditures for property and equipment

and systems under development (12,277)             (13,849)             

Proceeds from sale of property and equipment 5                        97                      

Net cash used in investing activities (12,272)             (13,752)             

Financing activities:

Proceeds from issuance of notes payable -                    80,000               

Repayment of notes payable (16,637)             (94,137)             

Payment of debt issuance costs (10)                    (62)                    

(Increase) in restricted cash (285,549)           (295,095)           

(decrease) in market settlement liabilities (21,280)             (138,148)           

Increase in security deposits 285,549             295,095             

Net cash (used) in financing activities (37,927)             (152,347)           
-                    

Net (decrease) in cash and cash equivalents (28,777)             (49,766)             

Cash and cash equivalents, beginning of year 319,262             246,803             
-                    -                    

Cash and cash equivalents, end of period 290,485$           197,037$           
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