ERCOT Impact Analysis Report


	NPRR Number
	581
	NPRR Title
	Add Fast Responding Regulation Service as a Subset of Regulation Service

	Impact Analysis Date
	January 8, 2014

	Cost/Budgetary Impact
	Between $40k and $50k

	Estimated Project Time Requirements
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  Between 3 to 5 months

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Registration System (Siebel)
· Energy Management System (EMS)
· Enterprise Information Services (EIS)
· Enterprise Integration (EI)

	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability:  None identified.
Impact on Other Projects:  None identified.


	Comments

	None.
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